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4 1.  EXECUTIVE SUMMARY: AN OVERVIEW OF TEN IN 1997 
The Commission is  submitting the "Trans-European Networks  1997 Annual Report" to  the 
European Parliament, the Council, the Economic and Social Committee and the Committee of 
Regions pursuant to Article 16 of  the TEN Financial Assistance Regulation n° 2236/95. 
The year under review was rich in developments concerning TEN: 
' 
•  Concrete progress on individual projects of common interest: 
Steady progress was made on many TEN projects in all three sectors. 
•  Legal aspects: 
(1)  modification of  Article 129c (1) and 129d in the Amsterdam Treaty; 
(2)  adoption of  the telecommunications Guidelines; 
(3)  updating  of the  list  of TEN  energy  projects  of common  interest  and  of their 
specifications; 
(4)  Commission  proposals  for  the  extension  of  the  Interchange  of  Data  between 
Administrations (IDA-2) programme based on Article 129 D ofthe Treaty; 
(5)  Commission  proposals  for  modifying  the  TEN  transport  Guidelines  to  include 
seaports, inland ports and intermodal tem1inals; 
•  Financing 
(6)  Publication ofthe Commission's "Agenda 2000" confirming the financing ofTEN in 
the European Union 15 as a priority in the next financial period and calling for closer 
coordination of  the TEN financial instruments; 
(7)  Publication  of the  recommendations  of the  High-level  group  of government  and 
private sector representatives on how public/private partnerships could be facilitated in 
transport projects; 
(8)  Publication  by  the  Commission  of two  communications  on  how  it  proposed  to 
implement in general  the  recommendations  addressed to  it and  on  the  competition 
aspects; 
(9)  Review  of EIB's  operations  in  favour  of TEN  leading  to  new  measures  m  its 
"Amsterdam special action programme"; 
(10)  Recommendation by the Luxemburg European Council on Employment that each of 
the  transport  "priority"  projects  henceforth  follow  a  timetable  together  with  an 
appropriate financing plan. 
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•  Enlargement and external relations 
(11)  "Agenda 2000" underlined the important role of TEN in creating new links with the 
Central and Eastern European candidate countries. 
(12)  The  Third  Pan-European  Transport  .Conference  in  Helsinki  in  June  adjusted  the 
Corridor concept by the  inclusion  of one  new  corridor,  four  Transport  Areas,  the 
reinforcement of multimodality and the  importance of Intelligent Transport Systems 
(ITS) in the transport infrastructure. 
(13)  Publication of two Commission communications on connecting the Union's transport 
and energy networks with those of  its neighbours; 
(14)  The Transport Infrastructure Needs Assessment (TINA) achieved its full speed with 
the establishment of  the technical secretariat in Vienna. 
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2.  PROGRESS ACHIEVED ON SPECIFIC PROJECTS 
2.1  Energy 
As regards the 10 priority projects identified by the Essen European Council the situation 
by end 1997 is as follows: 
•  All the natural gas priority projects have progressed well: 
For the Iberian gas projects, the Algeria-Morocco-Spain main pipeline up to  Cordoba 
(project h4), the interconnecting pipeline to Portugal (f6). and the North-South pipeline in 
Portugal (  e5) are operational. Construction works are very advanced on the other sections 
in Northern Portugal and in Galicia. Construction work for the "Gasoducto Occidental" 
(pipeline from Extremadura to Asturias) has started on some sections of  this pipeline and 
commissioning of  the ·overall project is plarmcd for 1999. 
- For the Greek gas  project (e6),  the  main gas  pipeline  is  operational and the  high 
pressure branches and the LNG tenninal are under construction. 
- For  the  Russia-Belarus-Poland-European  Union  gas  project  (h7),  the 
interconnecting pipeline between the Eastcm part ofGennany and the Westem part of 
Poland  is  operational  and  other  sections  in  Germany  and  in  Belarus  are  under 
construction. 
•  The  majority of the  electricity priority projects  are/have  been facing  authorization 
problems.  These  problems  generally  arise  from  the  opposition  of  the  local 
environmental  protection  bodies,  which  is  reflected  by  the  local  and  national 
administrations; this is still the case for: 
the France- Italy project (b6); 
the France- Spain (Cazaril-Aragon) project (b7); 
The state  of advancement of all  74  projects  of common  interest  of the  Commw1ity 
Guidelines is to be found in Annex I.  · 
2.2  Telecommunications 
Most of the  28  Euro-ISDN  projects  funded  in  1995  and  1996  are  progressing 
satisfactorily and  10 of them  are  due  to  be completed by the end of 1997  (see 
annex II). A technical review of these projects was made between 20-23 October 
with the help of independent experts; it was based on the technical evaluation of 
the intem1ediate or final results (deliverables) produced by each project. 
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2.3  Transport 
Progress on some of the 14 "specific" transport projects identified by the Essen 
European Council, which require substantial public sector grant support, has been 
significant. Annex III gives a full picture of  the situation. Special mention should 
be made of  the following positive developments: 
(1)  HST/combined transport North-South 
(a)  Work has started on a further section of  the new line Leipzig/Halle 
- Erfurt; 
(b)  the  design  studies  for  the  Austrian  Inn  Valley  section  are 
progressing according to plan so that initial work can start in 1998; 
(c)  progress has also been made in the decision-making process for the 
Brenner base tunnel. 
(2)  Noticeable progress has been made on all sections of  the PBKAL: 
(a)  the  Western  branch  of the  Belgian  section  was  opened  for 
operation  in  December  1997,  which  led  to  a  reduction  of 20 
minutes  in  the  travelling  time  between  Brussels  and  Paris  and 
Brussels and London; 
(b)  work has also started on the Eastern branch from Brussels towards 
the Germ~n  border; 
(c)  on  the  Koln-Frankfurt  section,  work  is  proceeding  faster  than 
originally planned and  the  opening for  operation is  now  planned 
for spring 2001. 
(d)  for  the  UK  part,  final  technical  studies  have  been  undertaken 
which would enable construction work to begin as planned in 1998 
though LCR's financing  difficulties will need to  be resolved for 
this project to go ahead on schedule; 
(3)  HST  South:  work  has  been  launched  on  several  sub-sections  of the 
Madrid-Barcelona section: Catalayud- Ricla and Zaragoza- Lleida. 
(4)  HST East: the French government has decided to launch the final studies 
(APD)  and  to  build  a  new  line  between  Vaires  and  Vandieres  which 
should start early 2000. 
(5)  On 1 June work began on the port line section of  the Betuwe Line in the 
Netherlands, a high-capacity dedicated freight railway. 
(6)  On the· Lyon-Trieste project, studies are on-going; on 3 October 1997 the 
French  and  Italian  governments  agreed  an  ECU  55  million  three~year 
study programme for the international section: 
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(7)  Greek Motonvays:  (a)  On PATHE (North-South axis),  work has  been 
accelerated  on  several  sections.  For  the  Public  Private  Partnership 
projects  ESSI (Elefsina-Stavros-Spata-Immitos/Ring of Athens)  and  the 
Rio  Antirio  bridge  the  financial  arrangements  are near completion  and 
preparatory work is progressing well. (b)  As  regards  Egnatia  (Ea~t­
West axis), new sections have been put out for tender. 
(8)  Following  the  official  launch  of the  Dublin-Belfast  "Enterprise"  Rail 
Service on 21st October, with a consequent reduction of  travelling time to 
lh55  minutes,  the  whole  Cork  - Dublin  - Belfast  - Lame - Stranraer 
project is now nearly complete; 
(9)  On Malpensa airport,  work is  progressing according  to  schedule;  it  is 
planned to open the new airport (first phase) in October 1998. 
(1 0)  The construction of the  Oresund fixed  link is  progressing according to 
plan  and  will  be  completed  by  2000;  the  Danish  access  routes  will  be 
completed  by  1998. 
(11)  Nordic Triangle Multimodal Corridor. 
{a)  E18 road  upgrading projects near Turku and  on the Helsinki 
ring  are  nearing  completion,  and  work  has  begun on  the  E6 
Sunninge Sound crossing in Western Sweden. 
(b)  In  the  rail  sector,  work  continues  on  the  Finnish  southern 
mainline  and  the  Swedish  southern  mainline  and  west  coast 
line. 
(c)  Progress has been made with the geological work for the new 
nmway at Stockholm-Arlanda airport and with the constmction 
of new Schengen facilities at Helsinki Vantaa. 
( 12)  The  study  of the  Newry-Dundalk  corridor  (part  of the  lreland-UK-
Benelux road. project) has been completed and a decision on the next steps 
is  expected  shortly.  Studies  of the  English  and  Welsh  sections,  and 
construction work on the Scottish section, should lead to improved traffic 
management over the whole route. 
Studies  for  the  \Vest  Coast  Main  Line  have  evaluated  the  options  for  enhancing  the 
command  and  control  systems  of the  route  to  achieve  Europe-wide  interoperability  and 
construction work has begun to modernise the line itself. 
9 3.  TEN-RELATED LEGISLATION AND COMMITTEES 
3.1  Treaty, Guidelines and related legislation 
3.1.1  Modification of  Article 129 c (1)  and 129 d of  the Treaty 
Upon the entry into force of  the Amsterdam Treaty, the third section of  paragraph 
one of Article  129  c will  be amended to  facilitate  further the  financing by the 
Union of projects  from  the  private sector.  The text will  read:  " ...  may support 
projects of  common interest supported by Member States, which are identified in 
the framework of  the guidelines referred to in the first indent, particularly through 
feasability studies, loan guarantees or interest-rate subsidies." 
In  addition,  article  129  d  will  be  modified  so  that  all  legislative  proposals 
concerning TEN will be subject to the co-decision procedure, whereas at present 
only the guidelines are subject to co-decision. 
3; 1. 2  Adoption of  the TEN Telecommunications Guidelines 
After a prolonged conciliation procedure these were adopted on 17 June1• 
3.1.3  Amendment to the TEN Energy Guidelines 
The  Guidelines  were  modified  on  29  May  to  update  the  list  of projects  of 
common interest2.  On  11  July the Commission adopted the specifications of the 
projects of  common interest3. 
3.1.4  Modification of  the TEN Transport Guidelines 
On  17 December  the  Commission  published  proposals  to  extend  the  TEN 
transport Guidelines to  include  seaports,  inland ports  and  intermodal terminals 
and  to  amend  the  title  of "Essen"  specific  project  no.  8  ("Multimodal  links 
Portugal -Spain I Europe")~. 
1 Decision 1336/97 of 17 June 1997; OJ  Ll83/12 
2 Decision 1047/97 of29 May 1997; OJ  Ll52/12 
3 JO L225 of 15 August 1997 
4 COM(97) 681 
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3.1.5  IDA- 11 proposals 
The  current  IDA  programme  coming  to  a  close  at  the  end  of  1997,  the 
Commission adopted on 12 December proposals for new programme. It defines 
guidelines and projects of common interest for  trans-European networks in the 
field of telematic exchange of information between administrations together with 
a  programme of measures to  ensure the interoperability of these networks and 
access to them5. These proposals are based on Article 129 D of the Treaty. 
3.1.6  Road transport telematics 
The Commission adopted on 20 May  1997 a communication to  the Council and 
the European Parliament proposing a strategy for the application of telematics to 
road transport  in  Europe and  a list of initial  actions.6  On  17  June the Council 
declared that it  considered the communication as an appropriate basis for future 
action. 
3.2  TEN Guidelines committees 
3.2.1  Energv 
The energy Guidelines committee met on  30 April  1997. The main point on its 
agenda  was  a  Commission  proposal  on  the  technical  specifications  for  the 
projects of  common interest. The committee approved the proposal unanimously. 
The committee also discussed a working paper from the Commission on possible 
solutions to problems of authorisation for energy projects. 
3.2.2  Telecommunications 
Following the  adoption  of the  telecommunications  Guidelines,  the  Guidelines 
Committee  met  for  the  first  time  on  12  November.  The  Committee  gave 
unanimously a favourable opinion on the draft Commission decision adopting the 
TEN-Telecom multiannual Work Programme and the contents of the open calls 
for proposals for the 1998 TEN-Telecoms projects. 
3  .  .?. 3  Transport 
The transport Guidelines committee met on 28  and 29 April. The main point on 
the  agenda  was  the  preparation  of the  "implementation  report"  foreseen  by 
Article 18.3 of the Guidelines and ofthe "Guidelines revision report" required-by 
Article  21.1.  The  committee  also  discussed  the  setting  up  of a  geographic 
inf8nnation system (GIS), the inclusion of ports and other interconnection points 
in the transport TEN and strategic environment assessment. 
5 COl\!(97) 661 
6 C0\-!(97) 223 
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3.3  TEN financial assistance committee 
The TEN financial assistance committee met five times in  1997. In its 
"horizontal" composition the committee met once, in November, to discuss, 
among other matters, the Commission's annual report to the Luxemburg 
European Council and the annual report pursuant to Article 16 of  the TEN 
financial assistance regulation. The work of the committee in its sectorial forms is 
described in section 4 below. 
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Table 1: COMMUNITY FINANCING OF THE TEN IN 1997 (million ECU) 
Sector 
TRANSPORT 
ENEJH;Y 
TELECO!\IM!JNICATIONS 
TELF:l\1ATIC NETWORKS 
Moneys committed; 
S1gned contracts. 
TI'N and TEN-related projects. 
T)'pe uf  :•~sist;mcc 
Loans 
Loan guarantl't"'i 
Grants 
Grants,  intt~rcst  ratl'  suh~idies, 
loan  gnarantt'L'S  and  co-financin~ 
of  studi~s 
Loans 
Guarantees 
Crauts 
Co-financing of \tudies 
Loans 
Guarant('t•s 
Grants 
( 'o-finnndnJ!.  nf  ft.•;t~ihilit.\'  ~nd 
validation shulit.·' 
Grants 
Usually indudes appropriations committed lor the period  1.'196-1999. 
lnstruml.'nl 
[113  R 9 
(of which 14 specific 
prOJeCtS) 
ElF 
89 
ERDF" 10 
Cohesion r: und 
TEN hudgct line B5-700 
(nl' whi.;h  14 specific projects) 
Em"'' 
ElF"" 
ERD(' 
10 
TEN budget line B5-710 
Elfl  ~·I 
ElF  "'' 
fRDF '' 
1
" 
·II'N hud)!d l111c  115-720 
TEN budget line 115-721 
1993-1994 7  1995 
7 
1996 
7 
3 847  3 819  3 504 
2 483  I 603  I 189 
75,9  85,2  303 
884,0  I 15,0  2 63'1 
I 887,0  I  108  I ORS 
385  240  280 
180  181,5  ~It 
I 082  910  I 415 
207,7  I 1,90  270 
675,7  87,8  I 265 
0  12,2  8,9 
J  105  839  I 602 
156,1  I <1,40  <) 
29-1,7  0  173 
21.')  22.6  1<•.1 
71,8  47,36  44 
13 
1997 
7  TOTAL to date 
4 943  16  I 13 
I 601  6 876 
55  519,1 
527,4  4  165,4 
I 901  5 984 
352  I 257  I 
211  (  783,5 
!!54  """"  4 262 
3,75  493,35 
277,3  2 305,8 
24,2  45,3 
I 880  7 426 
276  460,5 
0  467,7 
21>,6  X7,2 
46,7  210,06 4.  FINANCING THE TEN 
Table 1 above gives an overall picture of Union financing of the TEN. 
4.1  TEN financial assistance Committee 
4.1.1  Energy 
The  Committee met  on  19  September  and  approved  16  feasibility  and  other 
studies in the  field of energy for which the Commission is proposing grant aid 
totalling ECU 18 million. Further details are to be found in Annex IV. Including 
commitments made earlier in the year, on the basis of proposals approved by the 
Committee in 1996, total commitments for 1997 come to around ECU 24 million. 
Table 2: TEN energy- Commitments 
1995  1996  1997 
MECU  %  MECU  %  MECU  ·% 
ELECTRICITY  6.5  53%  3.7  42%  9.2  38% 
GAS  5.7  47%  5.2  58%  15.0  62% 
4.1. 2 .  Telecommunications 
The  Committee  met  in  its  telecommunications  composition  on  25  July  and 
adopted a  favourable opinion on granting Community financial  aid for projects 
selected  in  1997.  On  the  basis  of this  opinion  40  projects  were  selected  for 
support. These projects were the result of  three separate calls for proposals. 
The first call  was made in  March 1997 and was based on the  1995  Euro-ISDN 
Decision, but it also took account, as  far as possible, of  the new context set by the 
Guidelines  which  were  adopted  subsequently.  Twelve  projects  of common 
interest  were  selected  for  Community  financial  support  concemi ng  generic 
services, services  for  SMEs and telecommunications applications in the  health 
sector. 
A series of 1) projects of common interest •vas selected on the basis of a second 
joint call for proposals on Educational Multimedia, published end  1996. These 
projects are in areas such as  distance training and learning and the provision of 
multimedia communication platforms for school networks. 
Finally,  15  regional projects in 11  Member states were selected for Community 
financial support concerning the promotion of electronic commerce for SMEs in 
the tourism  sector.  This selection was based on a  call  for  proposals published 
mid-1996. 
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The total Community financial support for the 40 projects amounts to 21  MECU. 
A list of  all these projects may be found in annex V. 
4.1.3  Transport 
As regards transport, the TEN financial assistance committee held two meetings 
in 1997 and gave a favourable opinion on 125 projects and studies for \vhich the 
Commission proposed financial assistance totalling ECU 352 million. Some 50 
of the  actions  chosen  were  a  continuation  of (or  complementary  to)  actions 
previously supported; Annex VI gives full details. 
The  Commission  received  no  less  than  311  requests  for  financial  assistance, 
many of them  for  relatively minor sums.  In  view of the  heavy administrative 
burden that their processing and management entails, the Commission persuaded 
the Committee to  limit requests for financial assistance for transport projects in 
the future to a minimum of ECU 500.000. However, in duly justified exceptional 
cases this limit may be lowered. 
As can be seen from Table 3,  the Commission has continued to concentrate the 
greater part of its available resources (60%) on the  14 specific "Essen" projects 
(including rail  traffic management). The proportion given over to  other projects 
of  common interest (25%) has increased substantially as compared to 1996. 
Transport: Table 3: Project categories 
Support 97  % 
(MECU)  '97  '96 
14  specific  projects  con finned  by  the  Essen  211  60  75 
European  Council  (includes  9  MECU  for  rail 
traffic management) 
Traffic management (all modes except rail)  52  15  18 
Other  important  projects  of  common  interest  89  25  7 
(other than the 14 specific projects) 
TOTAL  352  100  100 
From the point of vie\v of the forms of intervention, table 4 shows that  in  1997 
the  share  of direct  grants  and  interest  rebate  subsidies  increased  by  major 
proportions- 53% and 66% respectively- while  feasability studies declined by a 
substantial 36%. 
Transport: Table 4: Forms oflntervention 
Support 97  % 
(MECU)  '97  '96 
Feasibility studies/Teclmical support measures  175  50  68 
Direct grants  140  40  26 
Interest rebates  37  10  6 
TOTAL  352  100  100 
15 . Ill  1997  ~.•fol&o.·ms ~and  ~s.·•·ere  themaln hcrtt'f..:aanes of. 
· ai u -~  to{ EJU)f funding 
•  1lte ialroductkWl of  .. n.atural  .t!Ab mto Portuul and  the ·anter.conncctlon o( the 
Ponupc.'K  ~-rid to thespanr::h nctv.ork!!ot ... ;"~·ISTERREGU:  · 
•  u.e Spam$h scdeon t~f the  .-\l~t.'"fl<t-MllnlC.co-[1. ttas  ptpchrn.~ and C\tc.."fl<i,JO'h 
~()··some A~luslan  cnlc..--s. 
•  t'hc tnlrodu  ..  ~lun of r.;atural  £ali>  lnl-:1  n  ..  -u. Spanish  r4.,"gtt.m~ fWc.."'Slcm  pJp.;hn.: 
p!OJ«t and the \~ak-nca.a~hucb..('.u1.J~cna pro:)«n. TEN 1997 Annual Report (Regulation 2236/95) 
Table 7. Total ERDF transport sector 1997 
Programmed  Commitments  Commit-
TOTAL  ERDF  up to 1997  ments in 1997  Ref./Obs. 
contribution  (MECU)  (MECU) 
1994-99 
. (MECU) 
period 1994- 99  1997 
GREECE:  1163,2  640,1  358,4 
IRELAND:  364,5  133,0  52,5 
ITALY:  1045,0  384,5  33,8 
PORTUGAL:  213,0  - 72,6 
UK:  123,8  - 6,4 
FI:\'LAND:  7,4  3,7  3,7 
TOTAL TRANSPORT  2916,9  1161,3  527,4  (11) 
In  1997 the  following programmes and projects were the main beneficiaries of 
commitments for ERDF funding. 
Energy 
•  The introduction of natural gas into Greece; 
•  The introduction of natural  gas  into  Portugal  and the interconnection of the 
Portuguese grid to the Spanish networks under INTERREG II; 
•  The Spanish section of the Algeria-Morocco-EU gas pipelines and extensions 
to some Andalusian cities; 
•  The introduction of natural  gas  into  new  Spanish regions  (Western pipeline 
project and the Valencia-Orihuela-Cartagena project); 
•  Upgrading of  the existing LNG terminal at Huelva and Cartagena.· 
Transport: 
•  PATHE and VIA EGNATIA motorways in Greece; 
•  Athens - Thessaloniki railway; 
•  Tmnk roads in Italy; 
•  Tnmk roads in Ireland; 
•  Rail projects in Portugal. 
i l  Th.: total only includes those :vi ember  States where there are estimated figures for TEN 
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4.4  Cohesion Fund 
Table 8 below  gives the annual  commitments made by the  Cohesion Fund in 
favour of TENs transport projects since 1993  in each of the beneficiary Member 
States.  These  figures  include commitments for  projects adopted in the year in 
question as well as new annual instalments for projects adopted previously. 
Table 8: Cohesion Fund TEN financing: Total by Member States. 
MEMBER STATES  1993  1994  1995  1  1997  1993-1997 
SPAIN 
PORTUGAL 
GREECE 
IRELAND 
606.4  498.9  610.2  678.8 
160.8  200.2  240.5  221.5 
105.1  134  159.7  202.4 
86  96  97.2  121.8 
l  ' 
:;.,  ··:·.  ·:· 
=·=  :· 
:::  ~.~:  :::  \ 
Table 9 below provides a breakdown of annual commitments by transport sector. 
This  illustrates  the  continuing  predominance  of  roads  in  Cohesion  Fund 
financing,  reflecting the  needs and priorities of the Member States concerned. 
However, in terms of absolute  figures,  the  financing  of other transport modes 
such as railways and ports is nevertheless important. 
Annex IX gives the latest position regarding assistance from the Cohesion Fund 
for  the  five  specific  projects  which  directly  concern  the  cohesion  countries, 
namely:  High-speed train  south,  Greek  motorways,  Portugal/Spain-rest of the 
EU multimodal connections, Cork-Dublin-Belfast rail  link and the Ireland-UK-
Benelux road corridor. 
Project n°  8 (Multimodal link  Portugal-Spain/Europe) has changed in  scope in 
1997  in  line  with  the  agreement  reached  at  the  Dublin  European  Council  in 
December 1996, the priority project is  no\v the "Portugal-Spain-rest of Europe 
multi-modal corridor". In the light of the enlargement of  the scope of  the project, 
the  amount of Cohesion Fund assistance committed in  1997  and  later years is 
considerably larger than in the 1993-1996 period. 
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1993 
Sector 
% 
Table 9: Cohesion Fund Ten Financing: Total by Modes. 
%  %  % 
Total 
1993-
1997 
4.5  EIB loans 
The  development  of Trans-European  networks  remains  one  of the  EIB's  top 
priorities.  This was reflected again in the Bank's lending activity during the year 
1997, with total new loan approvals by the EIB's Board of  Directors of ECU 9 318 
million and  finance  contract signatures of ECU  7 677  million, representing one 
third  of the  Bank's  activity  in  the  Member States.  Since  1993,  the  Bank has 
approved  loans  in  favours  of TENs  and  related  projects  for  a  total  of ECU 
42 141  million (a  28% increase since last year) and signed finance contracts for a 
cumulated ECU  27 801  million (38% more than at the end of last year).  The total 
investment cost of corresponding projects is  estimated at ECU  132 000 million. 
See annex X. 
Loans approved by the EIB  in 1997 for TENs in  the transport sector amount to 
ECU 7 033  million (ECU  7  542  million in  1996), resulting in a total  of ECU 
28  023  million  of loans  approved  for  that  sector  to  date.  Finance  contract 
signatures reached  ECU  4  943  million  in  1997  (ECU  3  504 million in  1996), 
which brings the cumulated amount to ECU 16 113 million. 
For the  14  transport projects that were given top priority at the Essen European 
Council, new loan approvals reached ECU 2 708 million in 1997, for a cumulated 
total  of ECU  11  157  million.  Finance  contracts  for  ECU  1 601  million  were 
signed in  1997  (ECU 1 189  million in  1996), which brings the total amount of 
signatures to  date to  ECU  6 876  million.  New  loans approved and signed were 
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mainly for the first and second phases of the PBKAL high-speed train, the Nordic 
Triangle and Greek motorways. 
In the energy sector, ECU 670 million of new loans were approved in 1997 for 
gas and electricity TENs (ECU 875  million in 1996), for a cumulated amount to 
date of ECU 5 559 million.  With ECU 854 million of new loan signatures in 
1997 (ECU 1 415 million in 1996), their cumulated amount now reaches ECU 4 
262 million.  With an ECU 300 million new loan approved and signed in 1997 for 
one  of the  10  Essen  priority  projects  in  the  energy  sector,  cumulated  loan 
approvals stand at ECU  2 548  million and finance contract signatures at ECU 2 
040 million. 
In  1997,  the  EIB  also  provided  new  loans  for  European  telecommunication 
networks, but not covered by the TEN telecommunication Guidelines, with ECU 
1 616 million of approvals (ECU 1 3  73  million in  1996) and ECU 1 880 million 
of signatures (ECU  1 602  million in  1996).  A total of ECU  8 559 million of 
loans has thus been approved to  date.  Finance contracts signed to date reach a 
total of ECU 7 426 million.  About 74% of new loans signed and 85% of those 
approved in 1997 were for mobile telephony projects. 
Following  the  June  1997  European  Council  "Resolution  on  growth  and 
employment", which  urged  the  EIB  "to  step  up  its  interventions in  the  area of 
large infrastmcture networks", the Bank's commitment to  support the TENs was 
renewed  and  reinforced  with  the  approval· by  its  Board  of Governors  of an 
"Amsterdam Special Action Programme" which, among other things, includes 
measures in favour of  TENs and related infrastmcture: 
•  To support project preparation, 
•  To provid~ loans with longer maturities and grace periods, 
•  To raise the ceiling of lending to 75% (instead of 50%) of 
project cost (on an exceptional case-by-case basis, when it is 
deemed appropriate), 
•  To  prepare  tailor-made  packages  for  priority  projects  when 
necessary and 
•  To  co-operate with the  Commission, the  ElF and the member 
states in  designing new  financial  instruments and  encouraging 
the establishment of PPPs. 
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Table 10: EIB lending for TEN (MECU) 
Transport 
(Essen projects) 
Energy 
4.6  ElF guarantees 
At  the  end  of 1997  the  total  EIF  portfolio  of  approved  operations  since  its 
inception stood  at  ECU  3 000 million of which ECU 2  200 million had been 
signed. Of  this, TEN projects accounted for ECU 1 548 million, corresponding to 
67% of  the total (transport 37%, energy 30% and telecommunications 33%). 
Overall  signatures  for  1997  were  769  million  (guarantees)  and  33.5  million 
(equity).  Of the  total  of guarantees,  ECU  336  million  (82%)  were  for  TEN 
projects,  including 278  million  in  telephone  projects,  all  for  mobile  telephone 
networks13,  in Belgium, France, Ireland,  Italy and Hungary. One operation was 
signed  in  energy  (Portugal,  4  million)  and  transport  (Greece,  55  million), 
respectively. 
Since the  creation  of the  ElF,  TEN  operations  have  been  guaranteed  in  nine 
member states  (Belgium,  France,  Greece,  Ireland,  Italy,  Netherlands,  Portugal, 
Spain, UK) and outside the EU, in Hungary, Slovakia ans the Norwegian sector 
of the North Sea. 
Details of these operations are to be found in Annex XI. 
Table 11: ElF loan guarantees for TEN 
12  The telecommunication projects do not come within the TEN-Telecom Guidelines 
13  Idem 
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4. 7  ESCS Loans 
In 1997 the Commission signed and disbursed two ECSC loans for a total of 130 
ECU  million  for  the  benefit  of  TEN  projects.  These  loans  concern  two 
Portuguese  projects  on  transport  (a  ne\v  bridge  over  the  Tagus)  and  energy 
(natural gas network). 
4.8  EEA Financial Mechanism 
The European  Economic  Area  Financial  Mechanism  gave  a  grant  of ECU  7 
million  for  the  upgrading  and  expansion of Lanzarote  airport  (Spain).  It also 
approved interest rebates on a loan of ECU 156.5 million for the Athens ringroad 
(part of PATHE), on a loan of ECU 40 million for Irish road imp~ovements and 
on  a  loan  of  ECU  68  million  for  extensions  at  Lanzarote,  Tenerife  and 
Fuerteventura airports (Spain). 
4.9  Member States' financing 
Union financing of TEN represents in  most cases a small proportion of the total 
cost, except for some projects in the "cohesion" countries. The greater part of  the 
funding  comes  either  from  the  public  authorities  of the  Member  States  or, 
especially in the energy a11d  telecommunications sectors, from the private sector. 
The  Member  States'  administrations,  however,  have  not  so  far  been  able  to 
provide the Commission with statistics of  their TEN spending. 
4.10  Financing infrastructure in third countries 
With the opening of enlargement negotiations, the linking of the Union's Eastern 
European  and  Mediterranean  Basin  neighbours  to  its  transport, 
telecommunications  and  energy  TEN  is  more  than  ever important  and  urgent. 
Given  the  relative  poverty  of these  countries,  however,  substantial  financial 
assistance  from  the  international  community  at  large  and  from  the  Union  in 
particular is  needed.  In  "Agenda 2000" the  Commission argued that it was the 
trans-European  nature  of  the  benefits  from  these  projects  which  justified 
continued substantial contributions at the Union level towards their realisation.'4. 
In 1997, the EIB approved ECU 509 million of lending for new transport network 
projects in Central and Eastern Europe and  signed ECU 427 million of finance 
contracts.  New loan approvals and signatures for telecommunications projects in 
the same group of  countries reached respectively ECU 667 million and ECU 357 
million. 
In January 1997 the Ecofin Council agreed new lending mandates for the EIB in 
Central and Eastern European countries and  in the Mediterranean Basin. At the 
invitation of the Council the EIB has established a pre-accession facility  for  an 
overall amount of  up to ECU 3 500 million for the period up to31 January 2000. 
l.J "Agenda 2000" I, pages ll and 56-5-
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In  1997,  the  EIB  approved  a  new  loan  for  the  Spanish  component  of the 
Morocco-Spain electrical interconnection for which it had financed the Moroccan 
component in  1994.  A  loan  was  also  approved  and  signed  for  the  GR2  gas 
pipeline  in  Algeria,  which  feeds  into  the  two  gas  pipelines  connecting North 
Africa to Europe through Italy and Spain. 
In the spring of 1997 the Commission reorganised PHARE's investment strategy 
in the Central and Eastern Europe  countries;  this  will result in an increase  in 
spending  on  infrastructure  extending  TEN  in  that  region  in  particular  the 
candidate  countries.  Commitments of new  funds  in  1997  were  approximately 
ECU  159  million  of  which  the  vast  majority  was  allocated  to  transpo'rt 
infrastructure  projects.  Included  in  these  commitments  are  ECU  100  million 
which the EP requested to be  allotted to infrastructure projects specifically for 
extension of TEN-Transport along  the  Crete/Helsinki  corridors  in  Central  and 
Eastern Europe. 
Table 12 below analyses these commitments by country and sector: 
Table 12: Phare infrastructure financing 1997 
Country  TRANSPORT  ENERGY  TELECOM 
(MECU)  (MECU)  (MECU) 
Bulgaria  0  0  0 
Czech ~epub~  ·  4.16  0  0 
Estonia  5  0  0 
Hungary  >  33.7  0  0 
Latvia  4.1  0  0 
Lithuania  4.5  0.8  0 
Poland  91  0  0 
Romania  0  0  0 
Slovakia  0  0  0 
Slovenia  6.3  0  0 
Multicountry  9.1  0  0 
Border-Crossings 
~-
:,:·:i:itrt:,it:r::''''':':,::·~:;,:, 
::,:;;:,.: 
TOTAL  ,,,,,~;,;:;·' 
Improving infrastructure links with the New Independent States (NIS) is one of 
the objectives of the Tacis programme, which can now spend up to  10% of its 
annual budget on investment, including small-scale infrastructure projects, in the 
context of cross border co-operation. In  1997 Tacis committed around ECU 50 
million on such projects in the transport and energy fields. 
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Spending  by  the  MEDA  programme  to  link  better  the  countries  of  the 
Mediterranean Basin to the Union is at present marginal (but very useful), being 
limited to a small number of feasibility studies. 
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5.  FINANCING THE TEN: OTHER ISSUES 
5.1  Giving impetus to the "Essen" projects 
In view of  the financing difficulties faced by the 14 projects selected by the Essen 
European  Council,  the  Commission  recommended  in  its  submission  to  the 
Luxemburg  European Council  on Employment15  that,  for  each of the  "Essen 
projects", the Member States concerned, in liaison with the Commission, should 
establish a  firm  timetable and financing plan to  provide the demonstration of 
political commitment to  implementation that is essential to create the necessary 
momentum for decisive action on individual projects, and to  create confidence 
that networks  benefits  will  be captured.  This  was  endorsed by the  European 
Council in its conclusionsl6_ 
5.2  Agenda 2000 and the future financial perspectives 
"Agenda  2000"  makes  a  number  of important  statements  about  the  future 
development ofTEN: 
(1)  "Agenda 2000" states that the development of internal policies is a  first 
priority. 17  Elsewhere it specifies that TEN have a special place as  a key 
theme in the context of internal policies! B. 
(2)  The document argues that TEN have a particularly impo_rtant  role to  play 
in  creating new  links  with the  Central  and Eastern European candidate 
countries.19 
(3)  It  calls  for  additional  funding  to  be  identified  beyond  present 
appropriations.  20  The  budgetary  resources  for  TEN  should  grow  faster 
than  G:--.rp21  and  more than proportionately to  the  enlarged Community 
GDP22 . 
I  ~ S EC(97) 2 I 68. p.  I 2 
16 Presidency Conclusions, SN300197 
17 For a stronger and wider Union, Part  I, Beyond 2000. p.  17 
1  S For a stronger and wider Union, Part 3, Section Ill. sub-section 3, p. 68 
I  'l For a stronger and wider Union, Part I, Section I, sub-section  I, p.  18 
cu .. Agenda 2000" I, page II 
cc  Impact Study. Pnrt Ill. S~ctinn 3. p.  13-l 
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(  4)  The document declares that effective coordination of the various sources 
of finance for TENs, including development of  public/private financing, is 
essential.  23 
(5)  As regards selection criteria, "Agenda 2000" urges that concentration on a 
small number of key projects of high quality and proven Union interest, 
thus  ensuring significant  impact,  is  to  be  the  guiding  principle  for  the 
future24  25 . 
(6)  Finally, the  report reaffirms that  greater use  must be made of forms  of 
assistance other than grants - interest-rate subsidies, guarantees,  venture 
capital holdings and other holdings26. The document also mentions several 
times the  need to  involve private capital and  expertise through public I 
private partnerships 27. 
5.3  Promoting Public I private partnerships (PPP) 
5. 3.1  Kinnock High-Level Group and  follow-up 
The High-level Group on public I private partnership financing of  TEN transport 
projects was  set  up  by the  Commission,  with  the  agreement of the Transport 
Council, in  September 1996.  The group comprised  individuals  representing all 
parts  of the  private  sector  having  an  interest  in  the  provision  of transport 
infrastructure, as well as  representatives of the public sector nominated by their 
Ministers ofTransport. The Group adopted its final report in May 199728. 
The Commission endorsed fully  the  recommendations of the Group. It adopted 
on 10 September a communication to the Council, to the European Parliament, to 
the Economic and Social Committee and to the Committee of  Regions setting out 
how  it  intended  to  implement  the  recommendations  which  the  Group  had 
addressed specifically to  it29_ 
The EIB, which participated actively in the work of the High-Level Group, gave 
its full  support to  the Group's recommendations and decided to  step  up  its  co-
operation with the ElF and the Commission in order to  better combine existing 
funding  sources,  to  further  develop  existing  financial  instruments  (including 
~3 Impact Study, Part Ill, Section 3. p. 134 
~-I For a stronger and wider Union, Part 3. Section Ill. sub-section 3, p. 68 
~5 Impact Study, Part Ill, Section 3, p.  13.\ 
26 For a stronger and wider Union, Part I, Section II, sub-section 5, p. 26 
~7 For a stronger and wider Union, Part 3, Section II, sub-section 2,  p.  63 
2.;  F1nJ:  :·c~·)rl L'flh~ lligh-k•cl L>rc•up '"' pu:,::c. privotc pollncr;hlp tinancing ot'lL\ li'01bp0rt projects (VIll321/97) 
~') ('0:1.1(97 )453 
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loans with long maturities and grace periods) and, if necessary, to develop new 
instruments. 
The  Commission  presented  the  group's  report  to  the  June  meeting  of the 
Transport Council, and the communication to  its October meeting as  well  as to 
the Ecofin October meeting. The Transport Council adopted unanimously a set of 
conclusions calling  for  Member States  to  use  all  appropriate  means  wherever 
possible to develop PPP's. 
5.3.1.1  Public procurement 
The  Group  recommended  that  the  Commission  should  elaborate  specific 
Guidelines which would provide greater clarity with regard to public procurement 
procedures to be followed for the award of  transport infrastructure contracts. 
Private sector concerns and  specific points in  EU  procurement rules  have been 
examined in order to promote a regulatory framework where flexibility, publicity, 
negotiation  and  call  for  tender  would  be  key  issues.  The  High-Level  Group 
conclusions provide a major contribution to the consultation process on the Green 
Paper on Public Procurement. 
The  Commission  intends  to  present  soon  a  Communication  on  Public 
Procurement,  forming  the  framework  for  guidelines  on  the  application  of the 
public procurement legislation to infrastructure projects, covering the relationship 
between the Public Works (97/37/EEC) and the Utilities (93/38/EEC) Directives, 
the technical dialogue during the conception phase and other contractual aspects 
ofPPP. 
5.3.1.2  Competition policy 
The  Group  found  that  prospective  PPP  partners  were  uncertain  of  the 
implications of EU competition legislation. Accordingly the Commission issued 
on  30  September  a  communication  clarifying  its  recommendations  on  the 
application of the competition rules to new transport infrastructure projects30. 
As  in  the  case  of public  procurement,  it  is  impossible  for  the  Commission  to 
propose general rules on exemption from Union competition legislation for large-
scale  transport  infrastructure  projects.  The  Commission  therefore  urges  all 
interested  parties  to  contact  its  services  as  early  as  possible  to  discuss  the 
competition issues raised by these projects with a view to solving them. 
5.3.1.3  Development of financing instmments 
The Group concluded that structurally subordinated loans and early operational 
stage loans offered  a  means  to  alleviate  risks  caused by uncertainties in  early 
operational stage cash-flow  generation.  In  its  communication, the Commission 
emphasised that these instmments already exist on a limited scale. It suggested 
30 JO C29S 30 September l 097 
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therefore that their availability should be developed within the framework of the 
Union's financial  institutions with support  from  Union  resources,  if necessary 
and appropriate, to  help  the emergence of a  genuine market.  The Commission 
also announced its intention, in consultation with the EIB and ElF, of examining 
the setting up of a mezzanine fund  focused on TEN projects. The Commission 
began exploratory discussions with the financial markets about such a fund. 
5. 3 .1.4  lnnovati  ve and proactive support 
As recommended by the Group, the Commission intends to take a certain number 
of  initiatives, with the technical support of  the EIB and the ElF, in order to ensure 
the  optimal and  coordinated  use  of the  public  resources provided by:  the TEN 
budget line and the Union's financial institutions. Such initiatives would clearly 
need to be supported by the Member States concerned. The Commission intends 
to encourage and facilitate the early involvement of the private sector in project 
design,  and  to  ensure  that  support  from  the  range  of Union-level  financial 
instruments is provided in a co-ordinated way most suited to individual projects. 
5.3.1.5  Network and trans-European benefits and a PPP database 
The Group  recommended  that  trans-European  and  network benefits  should be 
taken into account when assessing projects and that a European-wide database of 
PPP projects should be set up.  The Commission intends to  step  up  its  research 
into common methodologies, in co-operation with Member States, and to explore 
the possibilities for the establishment of a PPP database. 
5.4  Improving coordination 
In parallel with its communication on the implementation of the PPP High-level 
Group's recommendations, the Commission took a number of steps in September 
to improve internal coordination among its  services (and with the EIB, the ElF 
and other international financial institutions) involved in financing TEN projects. 
These  steps  aim  at  reinforcing  strategic  priority  setting,  at  encouraging  and 
facilitating  the  pro-active  funding  coordination  on  individual  projects  and  at 
achieving  a  better  exchange  of  inforn1ation  between  the  various  financial 
instruments. 
5.5  SEM 2000 and Evaluation 
In the context of its "SEM (Sound and efficient management) 2000" programme 
the Commission attaches high priority to  evaluating its actions. In November the 
Commission accordingly discussed with the TEN financial assistance committee 
its  plans  for  mid-term  evaluation  in  1998  of its  financial  support  for  TEN 
transport  projects.  It  also  launched  an  e\·aluation  study on  Euro-ISDN  with  a 
view to reporting to the Parliament and Council by mid-1998, in accordance with 
Article 10 of Decision 2717/9531 
Jl .10 U82 November 1995 
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6.  EXTERNAL RELATIONS 
6.1  Enlargement and the pre-accession strategy 
By  way  of  preparing  for  enlargement,  the  Commission  submitted  two 
communications to  the  Council and Parliament on the external dimensions of 
TEN in the energy32 and transport sectors.33 
The "Energy Networks" conference in  Berlin  in  December  highlighted  the 
importance of network development not only for the Union's energy supply, but 
also for international cooperation and development generally 
A  meeting  in  December  in  Bucarest  between  the  Union  and  the  Black Sea 
Region countries approved a memorandum identifying priority energy projects of 
common interest  in  the  Balkans which would interconnect the  Union's energy 
networks with those of the Black Sea Region. 
The  Commission  played  a  major  role  in  the  organisation  and  successful 
conclusion of the Third Pan-European Transport Conference in Helsinki  in 
June 1997, gathering more than 1  000 transport decision-makers and experts.  The 
Conference recommended the adjustment of the corridor concept initiated in the 
previous Conference in Crete by a few  extensions to the nine existing corridors, 
the creation of a new tenth corridor crossing the territory of the  former Federal 
Republic  of Yugoslavia,  and  the  inclusion  of the  concept  of "Pan-European 
Transport Areas". It also  reinforced  the multimodal character of these concepts 
through  the  inclusion  of aviation  (international  airports)  and  water  transport 
(important  maritime  and  river  ports),  and  highlighted  the  importance  of 
telematics and other intelligent applications in the development of pan-European 
transport infrastrucl ure. 
The Senior Officials Group of the Transport Infrastructure Needs Assessment 
(TINA)  met  in  November  and  took  note  of  the  interim  report  on  the 
developments so far.  The regional groups have already done substantial work in 
collecting  and  analysing  information  on  the  existing  infrastructure,  and 
methodology for the TINA analysis has been developed. Studies on traffic flows 
and infrastructure unit costs are under way. The technical secretariat was set up in 
Vienna, financed by the Phare programme, and the whole process is now in  full 
S\\"ing; the first results \\"ill be available in  1998. 
Given the administrative problems of  the Central and Eastern European countries, 
they stand to benefit particularly from participation in IDA and other European-
level telematic programmes. The Commission held discussions in the  course of 
the  year  with  the  relevant  Central  and  Eastern  European  countries' 
administrations. 
_: 2 CO\! (97) I  ~5  ~6 t\larch I 997 
:: CO~! (97) 172  23  April 1997 
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As regards  telecommunications  the  Commission  intends  to  extend  the  TEN-
Telecom  to  Central  and  Eastern  European  countries,  NIS  and  Mediterranean 
countries  through  joint  actions  with  the  PHARE,  T  ACIS  and  MEDA 
programmes, along the following lines: 
•  involvement of Central  and  Eastern  European countries  and  Mediterranean 
countries in TEN-Telecom projects with emphasis in pre-accession countries 
on TEN-Telecom projects reflecting accession priorities; 
•  extension  of successful  TEN  projects  with  complementary  support  on  the 
investment cost, e.g., in the infrastmcture network, coming from other sources 
than TEN-Telecom funding; 
•  development of interconnectivity/interoperability  projects  for  fixed,  satellite 
and mobile communication networks; 
•  awareness actions among potential user communities. 
To this purpose a working paper is being prepared by the Commission. 
On 4  December  1996  the  Commission  adopted  a  report  to  the  CounciP4  on 
cooperation between the  EU  and the Central European  Initiative.  The report 
mentions  TEN  as  one of several ·priority  sectors  where  the  Union  would  be 
willing  to  cooperate  with  the  Central  European  countries  involved  in  the 
Initiative. 
With a view to  increasing infrastmcture investments in the countries of Central 
and Eastern  Europe  related  to  its  pre-accession  strategy,  the  Commission  has 
identified its coordination efforts with EIB, EBRD and IBRD. In October 1997 it 
launched a working group  to  develop a framework  contingency agreement and 
the identification of suitable  projects to  be  financed  by them  and its Phare  aid 
programme. 
6.2  Structured dialogue 
On 27  May 1997 a joint ministerial  meeting with  the  countries of Central  and 
Eastern Europe took place in  the field of energy at which various aspects of the 
external dimension of  energy networks were discussed. 
On  9  October  the  Union  Transport  Ministers  and  their  CEEC  counterparts 
discussed,  among  other  things,  the  results  of  the  Helsinki  Pan-European . 
Transport Conference and  progress being made in  the "Transport Infrastmcture 
Needs Assessment". 
~.J C0:-.1(96) 601  4 December 1996 
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7.  THE TEN AS A SOURCE OF EMPLOYMENT 
As  set  out  in  the  Commission  Communication  "Community  policies  in  support  of 
employment"35 to the Luxemburg European Council on Employment, TEN have an important 
role  in  a  medium  term  employment  strategy.  Efficient  transport,  telecommunications  and 
energy infrastructures are  vital  for EU  competitiveness, and thus for  long-term growth and 
sustainable jobs.  EU industry needs efficient transport systems, telecommunication networks, 
and energy supply both to keep costs down and to allow it to provide better service. 
Though it  is  their medium  term  impact  on competitiveness  that  is  crucial  in  job creation 
terms,  the TEN also  create significant numbers of temporary jobs during the construction 
phase. 
Having regard to  the provisions on employment in the Amsterdam Treaty, and in particular 
Article 127.2 thereof, and using statistical information on the implementation of the TEN, the. 
Commission will  pursue its work in  assessing  and  reporting on the  employment and  other 
outcomes of  the different projects. 
More specifically,  for  the  information  society,  there  is  a need· for  sustained effort  by  the 
private and public sectors to broaden the market, in particular in areas of public interest. It is 
also urgent to enhance the quality of Internet-based generic services, supporting in particular 
the development of  multimedia satellite services. 
35  SEC(97) 2168 TEN 1997 Annual Report (Regulation 2236195) 
8.  OTHER UNION POLICIES WITH A TEN DIMENSION 
8.1  European company statute 
The  existence of a European  Company  Status  would  facilitate  the  creation of 
"project  entities"  to  organise  and  implement  major  infrastructure  projects  and 
would  allow  their  development  into  profit-making  bodies  once  construction 
starts.  At  present  no  suitable  legal  vehicle  exists  at  Union  level,  thus 
unnecessarily increasing project costs and hampering development. Following the 
publication of the  "Davignon report"  in  the  spring,  the Social Affairs  Council 
discussed the  question on  15  December and  deliberations will continue during 
1998. 
8.2  Environment 
The  Commission  continued  throughout  the  year  its  work  on  developing  a 
methodology for  the  strategic environmental assessment of TEN networks and 
corridors as  a whole,  as  opposed to  individual projects. It is  expected that this 
research will be completed in ?1998. 
"Agenda 2000" underlined that the  expansion of TEN would serve  to  enhance 
sustainable  development  and  should  be  accompanied  by  a  move  to  sounder 
transport systems, drawing fully on new  technology, to  address the problems of 
congestion, pollution and climate change. 1. ANNEX I: PROGRESS MADE ON TEN ENERGY NETWORKS ............................ 2 
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1.  ANNEX 1:  PROGRESS MADE ON TEN ENERGY NETWORKS 
Short indication of the stage reached by the projects of common interest 
included in the .Guidelines by end 1997 
lpiros - Puglia link. 
- Marlenheim 
ELECTRICITY NETWORK PROJECTS 
Authorisation procedures. Commissioning: 
2000. 
CSF: 81  MECU. 
Project declared as "priority project"at the 
Essen Summit (December 1994  ). 
Authorisation procedures. 
Commissioning: 2000 
REGEN (35 MECU); 
INTERREG II {78,5 MECU); 
EIB loan {1 00 MECU). 
• •  .  :  ••  ::  :- =:  ;·  . :  : ~  : 
line.  · Authorisation 
2 SPECIFICATION 
STAGE REACHED AND 
E.U. FINANCIAL INTERVENTION 
Commissioning: 1999. 
·,:  ~~~ •  '·;  ·'ti:~'  .;  .o·.;·;.,  ;,  ; ..  •••  ~~·~.  ·~  ;  •• ,  ;  .  ,  ;  ;,,·.~ 
·:  ;;  ~  :  .  :  ::  :  :' 
Grand ile - Piossasco line.  Project declared as "priority project" at the 
Essen Summit. (December 1994  ). 
Authorisation procedures. Commissioning: 
2000. 
TEN line: 1995 decision for co-financing of 
studies. 
·.:.  ,:,:.  • ;:  ;  ;~  ;  ;c  '  ,.  '  ;  ~:  ~  ·~  ,.  : c;  ' '  .  ·•  ..  ;c;,.;  '  ·'  •.'  .  .  .  .  .  '  '  .·  .  ~.  ;·  ·~· ·;  ~~  ;, 
:  . :  .:  ::  ·:  .  .  : :,  :  ::  : :  . .  :  ::~'::  -:  :  .  ·:  . :  ~ :  -:  ·.  ::  =:  :  ::  ·.  . 
Cazaril - Arag6n line or alternative route/layout, 
including connection to the Sallente- Sentmenat 
line. 
Project declared as "priority project" at the 
Essen Summit (December 1994  ). 
75% of the Spanish line built. Project 
suspended. 
Feasibility studies on new routes ongoing. 
Commissioning: (1998) postponed. 
TEN line: 1995, 1996 and 1997 decisions for 
co-financing of studies 
Aubahge - Bertrange  Authorisation procedures. 
Mes6n - Lindoso line. 
Aldeadavila - Douro International line 
Balboa - Sines line. 
3 
Commissioning: 2000. 
Project declared as "priority project" at the 
Essen Summit (December 1994  ). 
In operation since 1996. 
CSF (Spain): 3 MECU 
EIB loan:  26 MECU 
Pre-feasibility studies. Commissioning: 2004. 
Pre-feasibility studies. 
Commissioning: after 2000. 
:  ·~  ;  ;.: :  •.;  ; \ :  ';: 
::: 
TEN line: 1997 decision for co-financing of 
studies. SPECIFICATION 
PeUijl:lskoski (FIN)- Letsi (S) line. 
Pikkarala (FIN)- Keminmaa (FIN)- Svartbyn (S) line. 
Lienz - Cordignano line. 
Specification not yet defined. 
St Peter- lsar line. 
Rotterdam area - South-Eastern England link 
Fyn- Sjrelland 
Zwolle - Meeden - Eemshaven line. 
4 
STAGE REACHED AND 
E.U. FINANCIAL INTERVENTION 
Increasing of the transmission capacity of 
these lines through the installation of 
compensation devices. 
Studies under finalisation. Commissioning: 
1997. 
TEN line: 1995 decision for co-financing of 
studies. 
Authorisation  procedures.  Commissioning: 
2004. 
TEN  line:  1  995  decision  for  co-financing  of 
studies. 
Feasibility studies. Commissioning : after 2000. 
TEN  line:  1997  decision  for  co-financing  of 
studies. 
Pre-teas ib ility 
2000. 
studies.  Commissioning:  after 
Feasibility studies. Seabed survey in 1998. 
Commissioning: after 2000. 
TEN line: 1  997 decision for co-financing of 
studies 
Project  declared  as  "priority  project"  at  the 
Essen Summit {December 1994) 
Project  decided.  Financing  of the  project  not 
finalized. 
Commissioning: (1997) postponed 
In operation since 1996. SPECIFICATION  STAGE REACHED AND 
E.U. FINANCIAL INTERVENTION 
Sierrentz - Mulbach line.  Authorisation  procedures.  Commissioning: 
1999  . 
.••  ' i  •••• 
..  ..  ...  ..  ~~  ·:  .:  ·~  :  ·.·  ~  .  .  ..  ··~  ....  t  .  .  ' ,  ...  ·•·  ..... ·:.~ :  ... : ~i:~ ~ .•.  ·.  ·.  :~:.: •·  .... i u •.••.••  ·~  ..  ...  ...  •  • 
•·•·  !  t••  ··  ··  ·~~ ··  ···  · · ·  ···  ···  ···  ·· u6Ii'·  ·  .·  ·.  ··  ··  •• ·  ···  ···  ··· i  ..  ··  ..  =  .  ·=  .  =- .  ·=  - -==_r.:n:il.  ~H"  ~  ·:  ~-~- =:=  -:=  =- -=·  .  r  ~:=  .:~ n  ~::  =--
.  .,  .  ..  .  .  .. .  ..  .·.·.~  ..  ·.~  ·  ...  ~  ...  ~  ~ .  .  ... .  ..  .. .  ..  ..  ..  ·•  '  ·~  ..... ;(  ..  . . .  ..  .  . .  . ·•.  .  .  ..  ~:  .....  ~  ........  •.····  .•.··•··.  . . .  .. ,  ..  •·  .  ·•·  ..  ..  ...  ..  ..  ~· .  .  ·~  ..  .  '  ,,  •·  .  ·. '  ..  ,.  ..  ::{:){·· ...  ·  .·  ........  .  .... 
Connections on the East-West axis: 
- Vado Ligure - Morigallo line. 
- Caorso - San Damaso line. 
- Rondissone-Castelnuovo/Scrivia line. 
- Turbigo - Rho line. 
- Turbigo- Baggio line. 
- Gorlago- San Fiorano line. 
-San Fiorano substation. 
- Turbigo - Piedilago line. 
- Piedilago pumping station. 
Connections on the North-South axis 
- Tavarnuzze- Poggio a Caiano- Calenzano line. 
- Pietrafitta- Santa Barbara line. 
-Santa Barbara - Tavarnuzze line. 
- Tavarnuzze substation. 
- Matera - Santa Sofia line. 
- Galatina -Taranto Nord line. 
- Pian della Speranza/Roma Nord - Montalto/Suvereto 
line. 
Connections on the East-West axis: 
- Chivasso- Magenta line. 
-Colunga - Calenzano line. 
Connections on the North-Sou~h axis: 
- Pietrafitta- Villavalle line. 
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Authorisation procedures. Commissioning: 
2004. 
TEN line: 1995 decision for co-financing of 
studies. 
In operation. 
In operation. 
Under construction. Commissioning: 1999. 
Authorisation procedures. Commissioning: 
2000 
Under construction. Commissioning: 1997  .. 
Under construction. Commissioning: 1997. 
Authorisation procedures. Commissioning: 
2004. 
Authorisation procedures. Commissioning: 
2004. TEN line: 1995 decision for co-financing 
of studies. 
Under construction. Commissioning: 1997 
Authorisation procedures. Commissioning: 
after 2000. TEN line: 1995 decision for co-
financing of studies. 
Authorisation procedures. Commissioning: 
2000. TEN line: 1995 decision for co-financing 
of studies. 
Authorisation procedure. Commissioning: 1998. 
Authorisation procedures. Commissioning: 1998. 
Authorisation procedures. Commissioning: 1998 
Authorisation procedures. Commissioning: 1998 
Feasibility studies. Commissioning: between 
2000 and 2002. TEN line: 1997 decision for co-
financing of studies. 
Feasibility studies. Commissioning: between 
2000 and 2002.TEN line: 1997 decision for co-
financing of studies. 
Feasibility studies. Commissioning: between 
2000 and 2002. TEN line: 1997 decision for co, . SPECIFICATION 
STAGE REACHED AND 
E.U. FINANCIAL INTERVENTION 
financing of studies 
,······:}.;}  'd  ,  .....  , ···&···· 
.. 
'
·,:.·_,  :_  ..  :_./,_., •  ..  ·  ..  •.·,: _:.  ::  :  \  ·: ...  ·  ..  :·  .·  ,  .  ..  ..  • ,  .·  .  .  ',·' ..  ·'',  •_·•,;, .•_?',,;  ·.·.•.E  .•.  ',"·  ...  •  .•.  ,  .:, t'  :,  .·,  ·. ,<,  .· ...  •  · ..  ,,.;.,  c:····•';}C_'•:/•ti  ............ ,,  ... ,  ..  ,. 
Connections in the North: 
- Soto-Penagos-Guefies-ltxaso line. 
-Aguayo - "Penagos-Barcina" line. 
Connections on the Mediterranean axis: 
- Almeria - Rocamora line. 
- Pinar- Tajo line. 
- Caparacena - "Tajo-Aimeria" line. 
- Sentmenat- Bescan6 line. 
- Bescan6 - ''Vic - Baixas" line. 
Authorisation procedures. Some sections are 
under construction. Commissioning: 2000. 
TEN line: 1995 and 1997 decisions for co-
financing of studies. 
In operation since January 1997. 
Under construction. Commissioning: 1997. 
Under construction. Commissioning: 1997. 
ElB loan: 25 MECU. 
In operation since January 1997. 
Feasibility studies. Commissioning: 2004. 
TEN line: 1996 decision for co-financing of 
studies. 
Feasibility studies. Commissioning: 2004. 
TEN line: 1996 decision for co-financing of 
studies 
··  · · · ·  e:.i::  :·.  :.:  '··  '··••nt :  ',  ·,.,  :•  •. (r:  ..  • 
,  ·/~;i~:lF•·  i 1 ~~~·.,.::,  .. i,.,_;,,.,: ... ;  :  ,  ._'~Q~.~;;  ..  ·Ii .  .'  ••  :•  .,  : ' •  \ •.. ·c'  ..  ,.,.,.  :·, 
Pego - Rio Maior illine. 
Recarei-Douro International line. 
Arachthos - Ptolemal"s line. 
.  Connections in the county of Donegal. 
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Authorisation  procedures.  Commissioning: 
1998. 
Feasibility  studies.  Commissioning:  2001. 
TEN  line:  1995  decision  for  co-financing  of 
studies 
Pre-feasibility  studies.  Commissioning:  after 
2000 . 
Feasibility studies.  Commissioning: after 2000. 
TEN  line:  1997  decision  for  co-financing  of 
studies. SPECIFICATION 
::  ::  ..... 
::.: 
C')nnections in the North-East: 
-in Alava, Aragon and Navarra. 
Connections in the West: 
- in Galicia. 
Connections in Northern Sweden 
Connections in Central Sweden 
Connections in Southern Sweden. 
STAGE REACHED AND 
E.U. FINANCIAL INTERVENTION 
Feasibility studies.  Commissioning: after 2000. 
TEN  line:  1997  decision  for  co-financing  of 
studies. 
Feasibility studies. Commissioning: after 2000. 
TEN  line:  1997  decision  for  co-financing  of 
studies 
Feasibility studies. 
Feasibility studies. 
ot~tt.·••··: ··········:···'···  . . .;  ··J''•li·i···•.••••·i·;  ;.•:.::·~~::··~~·;·~·  ....  ~:~  .. ~i•>LiJr±• ... •  ;ti·li'~~··.·.  •:  ·~r,~·y~·~·~"  .•  !  .•. ·:  .~ ..  :~  ..  ~;.:l·;.::l:!l!l!i·;:·i·:::;;i:::~::::;:;::::::::i;i: 
Lubeck/Siems - Gorries - Gustrow line. 
Lubeck/Siems - Krummel line. 
Hagenwerder- Mikutowa tine. 
Neuenhagen (DE)- Vierraden (DE)-
Krajnik (PL) line. 
Authorisation procedures. Some sections 
under construction 
Gorries-Gustrow: commissioned in 1996. 
Commissioning of the complete lines: 1998 
Feasibility studies. Commissioning: 1998 
Feasibility studies. Commissioning: 2000. 
'''~~I~  ~i*;  ~~tj ,:M~·~ ',i  ~it~:~; :  t  ·.; ,.: :!:!L:. r  ·. ,  ·  ,, ' ·  ·  ·  · 
:;  :::::  ••  :.  : :::  ... 
Brunsbuttel - Southern Norway link. 
S. Fiorano-Robbia line. 
Piedilago - Airolo line. 
7 
Authorisation  procedures  and  feasibility 
studies. Commissioning: 2003. 
Under construction. Commissioning: 1998. 
Authorisation procedures. Commissioning: 
2004 : :;  . 
SPECIFICATION 
.  ::  :·  :·  ::.  =:  :  ..  . .. 
Philippi (GR) - Plovdiv or Maritsa 3 (Bulgaria) line. 
Amintaio (GR) - Bitola (FYROM) line. 
Thessaloniki (GR) - Mostar (Bosnia) - Melina (Croatia) 
line. 
Section in Greece: 
- Thessaloniki - Philippi line. 
-Philippi - GRITU border line. 
Section in Turkey. 
Specification not yet defined. 
Eemshaven - Lista link. 
Pinar- Tetouan link. 
•
• 
;~~\  . 
. , 
.. 
6 
.  ' 
....  ~ 
. .  J'i\ii 
STAGE REACHED AND 
E.U. FINANCIAL INTERVENTION 
... 
Feasibility studies. TEN line: 1997 decision for 
co-financing of studies. 
Feasibility studies. TEN line: 1997 decision for 
co-financing of studies 
Pre-feasibility studies. 
Under construction. Commissioning: 1998. 
Pre-feasibility studies. 
Pre-feasibility studies 
Feasibility studies. Seabed survey in 1998. 
Commissioning: 2004. 
TEN line: 1997 decision for co-financing of 
studies. 
The "NorNed cable" project. 
Feasibility studies and seabed survey. 
Commissioning: 2001. 
TEN line: 1996 decision for co-financing of 
studies. 
Under  construction.  Commissioning:  1997. 
TEN  line:  1995  decision  for  co-financing  of 
studies. 
INTERREG: 12.5 MECU  . SPECIFICATION 
Southern Finland - Vyborg (Russia) 
- Saint Petersburg (Russia) link. 
Sweden - Finland link 
(through submarine cable) 
Sweden - Poland link 
(through submarine cable). 
Germany - Poland - Lithuania - Belarus 
- Russia (East-West High Power Link). 
Poland - Lithuania link. 
Other connections: specification not yet defined. 
Connections between the UCPTE and CENTREL 
systems. 
Connections between the UCPTE/CENTREL 
systems and the Balkan countries. 
Connections and interface between the extended 
UCPTE system and Belarus, Russia and Ukraine, 
including the relocation of existing HVDC conversion. 
stations. 
9 
STAGE REACHED AND 
E.U. FINANCIAL INTERVENTION 
An  overall  study for 
projects is ongoing. TEN line: 1995 decision for 
co-financing of studies. 
In operation. Feasibility studies for increasing 
the capacity. TEN line: 1996 decision for co-
financing of studies. ElF loan guarantee: 
requested. 
In operation. Feasibility studies for increasing 
the utilisation of the existing link. 
TEN line: 1996 decision for co-financing of 
studies. 
Feasibility studies. 
TEN line: 1995 and 1997 decisions for co-
financing of studies 
Feasibility studies. 
TEN line: 1996 and 1997 decisions for co-
financing of studies. 
Feasibility studies. 
TEN line: 1995 decision for co-financing of 
studies. 
Authorisation procedures. 
Pre-feasibility studies. 
Feasibility studies. TEN line: 1997 decision. 
for co-financing of studies. 
In operation since December 1995: 
Feasibility studies for improving the stability 
of the interconnected operation of the two 
systems. TEN line: 1997 decision for co-
financing of studies. 
Feasibility studies. 
PHARE: financing of studies for the connection 
of Albania, Bulgaria and Romania. 
Feasibility studies. PHAREITACIS: financing of 
interface study. 
TEN line: 1997 decision for co-financing of 
studies concerning the relocation of conversion 
stations of Wien Sudost and DOrnrohr. 2.  ANNEX II: PROGRESS MADE ON TEN TELECOMMUNICATIONS PROJECTS 
Projects in bold font have been completed 
Contract  Title  Main  Total  CosU  Contractural 
contractor  EU  period starUcnd 
contribution 
(Kccu) 
TI 1.1195  Euro labels Profiles  FT Expcrtel  7401740  4.96/6.97 
T1 1.2/95  Euro-ISDN migration  OVUM  4911491  4.96/4.97 
T1 2.51195  Euro-ISDN platform for  TELES  315/158  4.96/6.97 
tcleworking 
TI 2.52/95  TEL  TEST  WRC  2058/1.029  4.9617.97 
TI 2.8/95  INFORMS  IDATE  2118/1.126  4.96/10.97 
TI 1.71.3/96  TEN-TREND  Empirica  5.896/2.948  2.97/8/98 
TI 2.31/95  VIRTUE  EUROSPACE  1.366/678  4/96/4.98 
2000 
TI 2.32/95  PLATO  DT  1.180/590  4.96/4.98 
Tl2.33/95  WIRE  EADTU  1.260/630  4.96/4.98 
TI 2.71/95  SENECA  SEMA  759/397  4.96/1097 
TI 2.72/95  TARGET  North  West  977/488  4.96/12.97 
Institute 
TI 1.31196  MOSAIC  Banca  di  1.612/844  5.97/5.98 
Roma 
TI 1.31.1/96  DCC  CSC Ploenzke  3.360/1.680  1.97/1.98 
AG 
TI 1.21.3/96  PADEIA  Telecom  990/495  2.97/2.99 
·Finland 
TI 1.3/95  Euro-ISDN BB  SSE  208/208  4.96/4.97 
TI 1.51.1/96  TAGIS  Global One  3.600/1.700  1.97/3.98 
TI 1.51.2/96  NO PROBLEMS  INFONOVA  3.D13/1507  1.97/7.98 
Tl 1.51.3/96  GTS  Eur.  . 1.107/440  1.97/1.98 
Dynamics 
Tl 1.61.5/96  DYP  Electronic  2.515/1.258  2.97/1.99 
Trade Center 
TI 2.1/95  PH-NET  Commune  di  1.5001750  4.96/4.98 
Bologna 
Tl2.2/95  Euro-Traficom  ARS  2612/1.231  4.96/4.98 
Tl 1.11.3/96  MEDSALUS  Telefonica  de  1.026/513  2.97/11.97 
Espana 
TI 1.41.2/96  INFOCITIES  City  of  Den  10.103/5.000  2.97/2.99 
Haag 
TI 1.6/95  EGL-EK  FT Expcrtcl  321/321  4.96/4.97 
.TI 2.61/95  IEMP  OMP  530/264  4.96/2.98 
TI 23.62/95  PROTONET  INTRA SOFT  1.969/984  4.96/2.98 
TI 2.63/95  SPORTNET  INTERSPOR  1.5291764  4.96/2.98 
T 
TI 2.64/95  TELEBUSINESS  PRODUTEC  971/485  4.96/2.98 
10 3.  ANNEX ill:  PROGRESS MADE ON THE 14 SPECIFIC "ESSEN" PROJECTS 
PROJECT  LENGTH(km)  COST  AUTHORISATIONS/  FINANCING  STAGE  COMMENTS 
IMECUI  TECHNICAL SITUATION 
1)  High  Speed  train/combined  950  14802  Building  permissions  Partly  secured;  Berlin-Leipzig:  work well  under way;  Leipzig-NOmberg:  Member States concerned intend to 
transport North-South  progressively  awarded  for  some  difficulties  work started  on  sections,  Brenner Tunnel  still  at  study  establish an EEIG for Brenner base 
sections; technical studies to be  remain  stage  tunnel to carry out the design 
launched  for  Brenner  base 
tunnel 
2)  Paris  -Brussels- 1176  17 232  Some  delays;  now  all  sections  Partly  secured;  Construction  work  well  under  way  on  Belgian  and  Some delays, but most non-financial 
Koln/Frankfurt- Amsterdam- on track  some  difficulties  German sections; started on Dutch section  problems  resolved.  Brussels-Paris 
London (PBKAL)  remain.  ppp  HSL completed 
possible  for  NL 
section 
3) High Speed Train  South  1 601  14 072  Procedures completed  for some  Partly  secured;  Construction  work  under  way  on  2  sub-projects  of  International  section  at  stud,Y  stage 
sections;  technical  studies  some  difficuHies  Madrid-Barcelona section.  through an EEIG 
launched for others  remain 
4)  HST Paris eastern  France- 551  4777  Permissions available for D part.  Difficulties  remain  Final technical studies launched on  French  part,  works  High political priority 
south-western Germany  (TGV  Pol~ical decision taken to build a  with F  ranch part  should  start  in  1999  on  the  section  Vaires-Vandieres, 
Est)  1"  phase  between  Vaires- upgrading_ works started on German section 
Vandieres for F part. 
5) Betuwe Une  160  4094  All  political  and  administrative  Public  sector  will  Construction already started on Port-line.  Very  early  stage  of  construction, 
decisions have been taken.  finance  the  cons- For  the  A-15  line  final  planning  procedures  are  near  after delays.  The project is planned 
!ruction,  private  completion. Construction is planned to start mid 1998.  to be finished in year 2005. 
sector  involve-
men!  in  exploi-
tation foreseen 
6)  High  Speed  Train  I  734  18 260  Declaration  d'Utilite  Publique  Partly  secured;  Works  started  in  some  key  nodes  in  Italy,  technical  Franco-Italian summit on 3 October 
Combined  Transport  - Lyon- launched  for  Lyon-Montmelian  some  difficulties  studies on-going on international section  1997  launched  three  year  study 
Turin-Trieste  section;  administrative  remain  programme for international section 
Authorisation procedures  I 
launched for Torino-Venezia 
7) Greek Motorways  1580  9242  Work  on-going  on  several  Three  PPP- Initial  work  under  way  for  three  PPP-schemes  on  Substantial.support from  ERDF andl 
sections;  building  perm.  schemes  on  PATH  E. ·and some others  Cohesion Fund 
awarded.  technical  studies  and  PATHE 
tendering procedures under way 
for others 
8)  Multimodal  link  Portugal- 5900  Procedures  completed  for  Subst.  support  Work on  sections of Linha  do  Norte,  Beira  Baixa  (rail)  Large  range  of  separate  sub-
Spain - Europe  certain  sub-projects;  technical  from  ERDF  and  and  Lisboa-Valladolid  (road)  under  way;  studies  on  projects,  of  which  several  still  at 
studies under way for others  Cohesion  F.  further projects  study stage 
expected;  some 
difficulties remain 
- --- ·- -·-----
11 9)  Conventional rail link  Cork- 502  357  All completed  Some  difficulties  Cork-Dublin-Belfast section completed; remainder to be  Largely completed thanks to ERDF 
Dublin-Belfast-Larne-Stranraer  remain  in  Nl  completed by 2000  and Cohesion Fund support 
section 
1  0) Malpensa Airpott  1 047  On track  Financing in place  Construction work well  under way,  to  be completed  by  To be opened in 1998 (first phase) 
2000 
11)  Oresund  Fixed  road/rail  4158  On track  Financing in place  Construction work on most of project  On time, completion by 2000 
Unk 
12) Nordic Triangle  Multimodal  1 800  10 070  Building  permissions  being  Partly  secured;  Work under way on  E 18 and  E 6 roads and  main  rail  Large  range  of  separate  sub-
corridor  awarded  for  one  section;  some  difficulties  axes in Finland and Sweden  projects 
technical  studies  under way  for  remain 
others 
13)  lreland-UK-Benelux  road  1530  3 629  Studies  on  various  sections  Uncertainties  Construction  work  nearing  completion  in  Ireland,  UK's  national  roads  programme 
link  underway  remain  uncertainty for the UK sections  subject of a strategic review 
14) West Coast Main Une  850  3000  Studies under way  Financing secured,  Construction work started to modernise line  Partnership  between  private 
ppp  infrastructure  and  service 
companies , with public subsidy 
12 4.  ANNEX IV: ENERGY PROJECTS FINANCED IN 1997 UNDER REGULATION 2236/95 
E37/96  (c10) 
(d16) 
(a7) 
E44/96  (b15) 
E45/96  (d10) 
E47/96  (d15) 
E50/96 
E51/96  (d16) 
E54/96  (b13) 
E56/96  (c5a) 
Commission decision C (97) 1867 of 24 June 1997 
(List of studies co-financed) 
SPAIN - Red Eh~ctrica de Espana 
Reinforcement  of the  high  voltage  electricity  networks  in 
Arag6n, Alava and Navarra in particular to cope with planned 
increase of wind generation capacity. 
Economic  feasibility,  environmental  impact  and  technical 
SPAIN - Red Eh!ctrica de Espana  700 
Reinforcement  of  the  high  voltage  electricity  network  in 
Galicia  in  particular to  cope with  planned  increase  of wind 
generation capacity. 
Economic  feasibility,  environmental  impact  and  technical 
studies. 
600 
348 
870 
1,000 
Economic feasibility and engineering studies 
800 
1,000 
Increasing electricity transmission capacity between Sweden 
and South of Norway. 
and technical  studies. 
AUSTRIA  150 
bsterreichische Elektrizitatswirtschafts-AG 
Relocation of the high voltage AC-DC-AC conversion station 
of Wien SOdost. 
and 
AUSTRIA  150 
bsterreichische Elektrizitiitswirtschafts-AG 
Relocation of the high voltage AC-DC-AC conversion station 
of Dornrohr. 
145 
175 
13 
50 
50 
50 
50 
50 
50 
50 
50 
50 
50 
300 
435 
400 
75 
75 
87.5 E60/96 
G8/96 
G11/96 
G20/96 
G21/96 
G22/96 
(dB) 
(h3) 
(gB(a)) 
(h13) 
(g13) 
(f12) 
ITALY· ENEL S.p.A: 
Relnforcemenl  of  North-South  and  East-West  axis : 
Pietrafitta - Villavalle and Colunga - Calenzano lines  . 
.  • Public Power Corporation (PPC) 
Upgrading  at  400  KV  of  the  existing  150  KV  electricity· 
interconnection GREECE-
ex-Yugoslavia. 
Economic and technical feasibility and environmental impact 
GREECE - Public Power Corporation (PPC) 
New electricity interconnection Greece-Bulgaria. 
Preparatory,  economical  and  technical  feasibility  and 
environmental  studies. 
Italian  section  of the  VOLT  A  natural  gas  pipeline  :  from 
Slovenia/Italian border to Ostiglia. 
Detailed  route  design  and  wayleaves  and  preparation  of 
detailed  environmental  impact  assessment  and  other 
storage  at  J umilla  and  Reus 
AUSTRIA - OMV Aktiengesellschaft 
The PENTA Main (North-South) pipeline system. 
Technical  feasibility  study  of  alternative  routes,  including 
AUSTRIA • OMV Aktiengesellschalt 
The Eurostorage Baumgarten (ESB) : project to install a new 
underground  storage  facility  at  the  cross  roads  of three 
major transit pipelines in Baumgarten. 
GREECE - Public Power Corporation 
Greece - Albania  : connection between  the gas networks of 
the two countries. 
Technical  and  economic  feasibility  study,  including  gas 
demand  definition,  pipeline routing and  design and  financial 
viability  of  the  North  Western  Greece  Natural  Gas 
TOTAL 
250  50  125 
900  50  450 
1,670 
1,200  50  600 
1,178  50 
92  50  46 
1,000  50  500 
370  50  185 
14,958  50  7,479 
Same  reference  as  in  the  guidelines  Decision  (OJ  L  161,  29.06.1996)  and  in  the  Decision  amending  these 
guidelines (OJ L  152, 11.06.1996). 
14 E66/97 
E67/97 
E74/97 
E77/97 
COMMISSION DECISION C (97) 3352 OF 10 NOVEMBER 1997 
(List of studies co-financed) 
(b10(a))  PORTUGAL - Rede Eh!ctrica Nacional S.A.  1077  50 
Sines-Aiqueva-Spanish border 400 kV electricity line. 
Evaluation,  environmental,  topographic,  design  and  pegging 
(d14)  GERMANY - Preussen Elektra AG  2170  50 
East-West High Power Electricity Transmission system - Baltic 
route. 
Study (Phase  2)  including  technical,  economic,  financial,  legal 
and environmental 
(d16)  - Bayernwerk  Aktiengesellschaft  900  50 
Appropriate  sites  in  third  countries  of  Central  Eastern  and 
South-Eastern Europe  for the relocation  of the  HVDC back-to-
back stations of Etzenricht and Vienna-South East. 
of 8 different sites in 7 countries. 
1370 
2030  50 
2700  50 
i' 
(d14)  SWEDEN - Vattenfalt AB  660  50 
Alternative layout for the Swedish-Polish Link (HVDC electricity 
interconnection). 
Additional technical 
(c6)  SPAIN -Red  de Espana SA  110  50 
Additional  local  route  alternatives  for  the  electricity  line  Solo-
Penagos. 
795  50 
797  50 
(h6)  AUSTRIA- OMV Aktiengeseltschaft  3000  50 
The TAG Ill gas pipeline, from Baumgarten to  the  Italian border 
along the routings ofTAG I and TAG II. 
Technical  and 
15 
538.5 
1085.0 
450.0 
685.0 
1015.0 
1350.0 
340.0 
55.0 
397.5 
1500.0 G30/97 
G31/97 
* 
(g13)  Aufsuchungs Aktiengesellschaft 
Expansion of the  Puchkirchen underground gas storage and its 
connection to the ME GAL gas pipeline. 
Detailed  feasibility  and  technical  study  for  locating  and 
construction  of wells,  facilities  and  pipeline  including  seismic, 
geological  and  reservoir  studies,  reservoir  simulation,  detailed 
technical planning, documents for authorisation, specification for 
i 
(g1)  IRELAND  - Marathon  International  Petroleum  Ireland 
Limited  (MIPIL) 
The Kinsale Area gas storage project. 
Feasibility study including seismic evaluation and drilling of a trial 
(g8)  SPAIN - Enagas S.A. 
Underground gas storage at Huete. 
Detailed feasibility study (stages 1 and 2), including drilling of a 
first  exploratory  well  and  geological  and  seismic  reservoir 
9900  50  4950.0 
4195  50  2097.5 
Same  reference  as  in  the  guidelines  Decision  (OJ  L161,  29.06.1996)  and  in  the 
Decision amending these guidelines (OJ L  152, 11.06.1997). 
16 5.  ANNEX V: TEN-TELECOM PROJECTS FINANCED IN 1997 
1996 Projects 
(Call for Proposals OJ C107 and 573 of  13.4.96; 
Decision E/2016/96 of 18/10/96) 
PROJECT  Total  EU 
Cost  Contribution 
INFO  CITIES  10.103  5.000 
City Information Network 
TEN-TREND  5.896  2.948 
Teleworking Remote Enterprise Network Development 
PAIDEIA  990  495 
Education and training 
MOSAIC  1.613  844 
Methods and Tools to create and maintain virtual museums. 
TAG  IS  3.600  1.700 
Transcuropean access to generic ISDN-based services 
MEDSALUS  1.026  513 
Euro-ISDN  professional  tclecollaboration  Mediterranean 
network for healthcarc sharing 
NO PROBLEMS  3.013  1.507 
Non proprietal)' reliable electronic mail svstems 
DCC  3.360  1.680 
Common Digital platform for cultural content 
GTS  1.107  440 
Global Telecommunications Services - Generic Services 
DYP: Electronic Commerce for SMEs  2.515  1.258 
1997 Projects 
(Call for Proposals O.J. C84 of 15.03.1997) 
Project  Total  TEN 
Cost  Contribution 
TEN-TELEMED: Trans-European Network for telemedicine  3.678  1.400 
TELE-REMEDY: Remote diagnosis management and education  4.285  1.600 
in congenital heart disease: a cost effective telemcdicine solution 
MELIC: Multimedia health information for citizens  2.659  1.814 
TELEPOLIS: Local income for content providers thiough billing  2.018  1.009 
and clearing services 
TEN-ICO-SAT-NET: Transeuropean networks via ICO Satellite  2.033  512 
network 
EURO-JOINT:  Trans-European  telematic  advisory  network  in  2.334  1.167 
Joining technologies for SMEs in automative sector 
NABUCCO  1.723  800. 
Network for  access  to  business  connection  and co-operation .for 
SMEs 
LOGICIP  581  290 
Logiciel  interactif  pour  Ia  co-operation  inter-enterprise  et  lc 
partenariat 
HMS-STEADY: Hybrid Mail Service for Posts  248  124 
IBUT-ONE: ISDN Broadcasting Online TV. User Trial  346  150 
NITOURA: New Information technologies to open up rural areas  300  150 
AGR.EL.MA 
Online Transaction Databank of Agricultural  Wood  &  Breeding  298  149 
Products 
17 (4) 
1997 Projects 
(Call for Proposals OJ C381 of 17.12.1996; 
Decisions n°2018 of 17.10.1997 and 2289 of 13.11.1997) 
Total  EU 
cost  Contribution 
(Kecu)  (TEN~  Telecom 
"'  budget) 
(Kecu) 
EASI-ISAE 
Vocational  training  software  tools  to  assist  intellectual  and  587  401 
software developers in the production of  multimedia 
VES The Virtual European School  1439  762 
ETUDE European Trade Union Distance Education  925  438 
ASTEP  Advanced  software  for  teaching  and  evaluation  902  705 
processes 
LILIENTHAL Multimedia off and on-line distance learning for  2217  1005 
European pilot training 
NETLOGO The European educational interactive site  566  306 
EXE  Extranet.  education;  effective  use  of  telematics  and  2111  1219 
hypermedia tools in education 
MENTOR  1800  874 
Multimedia education network for teaching, output and research 
V  ALASPI  Experiment  in  the  early  learning  of languages  by  340  162 
video-conferencing 
SCHEMA Social care and higher education in marginal areas  688  688 
IN-TELE Internet-based teaching and learning  722  624 
EUN European Multimedia Schoolnet  1863  Ll68 
POST  -DOC Post Graduate Training for Doctors in Europe  789  682 
* Total cost eligible under TEN-Tclecom budget only. These projects,  selected following a joint call of 
several programmemes in the field of multimedia education, also receive support from other EU budget 
lines. 
1997 Projects: Regional Tourism - SMEs Electronic Commerce 
(Call for Proposals OJ C162 of 6.6.1996) 
Region  Total Cost (Kecu)  EU Contribution (Kecu) 
Carinthia-AU  855  130 
Bornholm-DK  100  30 
North Karelia-FN  240  120 
Corsica-FR  390  195 
Saxony-D  460  230 
Brandenburg-D  380  190 
Mecklenburg-Vorpommern-D  460  230 
Crete-Gr  599  300 
Toscana-1  340  170 
Veneto-I  400  200 
Acores and Madeira-P  258  - 129 
Castilla y Leon-SP  270  135 
Galicia-SP  470  200 
North ofEngland-UK  710  200 
Whole oflreland  758  360 
16 6.  ANNEX VI:. TRANSPORT PROJECTS FINANCED IN 1997 UNDER REGULATION 2236/95 
S = Study; P =Project; AP =Airport; AT = Air traffic management; C = Combined transport; I= Inland waterway; M = Motorway; MM = Multimodal; MT = Road 
traffic management; P =Port; R =Rail; TM =Traffic management; VT =Vessel TM; SP =Specific project; 
DG = Direct grant; FS = Feasibility study; IR = Interest rebate. 
Project Title  Project  Mode  Project  Category  Fonn 
Type  Support 
Vienna - Schwechat Airport : Terminal extension to fulfill Schengen requirements.  IP  AP  1,00  Other  DG 
Renewal of the Voice Communication System and Remote Control Unit at the Area Control Centre in Wien  p  AT  0,90  TM  DG 
Pontebbana axis:sub-project Gloggnitz-Murzzuschlag: Trial bore for Semmering_base  tunnel (see also AU/96/003)  p  R  1,30  Other  DG 
Danube axis rail link, section Vienna -Austrian/Slovakian border: upgrading PARNDORF-KITTSEE  ·P  R  3,00  Other  DG 
Brenner axis: design studies Lower Inn Valley section (see also AU/95/114a and AU/96/001)  s  R  9,00  SP  FS 
Danube axis rail link; section St. P51ten -Vienna: EIA studies for new double track line in the context of upgrading to 4  s  R  0,90  other  FS 
tracks 
Brussels- National (Zaventem) Ai~ort: Surface accessibili!Y study.  s  AP  0,50  Other  FS 
Charleroi:Brussels inland waterwa_y_(worksl  p  I  1,20  Other  DG 
Feasibility, EIA,technical studies on Closing of the Ringway R1  Antwerp-North (A 1 motorway)  s  M  7,00  Other  FS 
Leipzig-Halle Airport : Soil Mechanics Studies and Surveys.  s  AP  1,60  Other  FS 
Koln/Bonn - Konrad Adenauer Airport : HST Connection Terminal 2: Phase 1  p  AP  2,00  Other  DG 
Berlin-Brandenburg International Airport : Layout studies and studies for road and rail access.  s  AP  1,00  Other  FS 
New railway link "Stuttgart 21": Geological and hy_drogeological exploration, including trial bore (STUDY)  s  R  3,50  Other  FS 
Havei-Oder inland waterway: widening of section near Niederfinow  IP  I  0,80  Other  DG 
Elbe Inland waterway; port of Dresden-Friedrichstadt: extension of infrastructure  IP  I  2,00  Other  DG 
Nurnberg-Amberg-Waidhaus -(Prague) motorway (A6): new sections Lohma-Waidhaus and Pfreimd-Woppenhof  IP  M  6,51  Other  DG 
Motorway extension  to  6  lanes between  Kamen  and  Hannover (A2): junction  Herford - border between  Nordrhein  p  M  4,00  Other  DG 
Westfalen and Niedersachsen 
Feasibility studies (technical, economic, financial,  legal, environmental) for a fixed crossing of the Warnow river at  s  M 
Restock (see also DE/96/018)  · 
0,46  Other  FS 
Feasibility study:  HST line Berlin-D/PL border (·  Warsaw)  and  Berlin - D/Cz border (- Prague)  in  current and  new  s  R  0,34  Other  FS 
Technolo_gy_ 
New HST line Halle/Leipzig - Erfurt, section Leipzig - Leipzig airport;  p  R  16,00  SP  DG 
PBKAL:  new  HST  line  Koln-Rhein/Main:  Section  Konigswinter  Nord  - Hochheim/FI/:irsheim/Hattersheim;  Los  C  p  R  24,95  SP  DG 
Limburg - Weilbach/Massenheim 
19 
I 
; Data ACQuisition for GLONASS/GNSS (DE/EU)  s  GT  0,50  TM  FS 
TEN Telematic system study on transport logistics in the Baltic Sea area  s  MM  '  0,80  TM  FS 
ERTMS (European Rail Traffic Management System) Feasibility Study for harmonisation at the European level of s  RT  9,00  SP  FS 
safety and rail traffic management. 
North Atlantic ADS·B Network (NAAN) CVVPOIWP1)  s  AT  1,00  TM  FS 
Investigations concerning an East Harbour Tunnel in Copenhagen  s  M  0,50  Other  FS 
Port of Copenhagen, Approach Channel  s  p  0,70  Other  FS 
Investigations and detailed planning for the high-speed railway lines Copenhagen-Ringsted (part of line) and Arhus- s  R  1,00  Other  FS 
Fredericia (part of line).  · 
Construction of Danish access routes to 0resund  p  R  5,50  SP  IR 
Construction of the 0resund fixed link  p  R  10,00  SP  IR 
REDAN Phase II/III-Air Navigation Data network  p  AT  0,80  TM  DG 
Madrid- Barajas Air-Port : Urbanisation and access study.  s  AP  1,50  Other  FS 
ATC modernisation programme study  s  AT  3,40  Other  FS 
Study on the Fourth ringroad at Zaragoza  s  M  1,00  Other  FS 
Study on the Motorway Levante-Somport. Section: Segorbe-Teruel  s  M  1,70  Other  FS 
Lqgistic system (ZAL) for Spanish Ports  s  p  0,75  Other  FS 
Studies and design studies on the Madrid-Zaragoza section, Phase II.  s  R  3,60  SP  FS 
Studies and design studies on the Madrid-Valladolid section, Phase I.  s  R  3,20  SP  FS 
Studies and design studies on the Fuentes de Oaoro-Valladolid section and the Galician Atlantic branch  s  R  0,80  SP  FS 
Studies and design studies on the Mediterranean Corridor  s  R  0,50  Other  FS 
Studies and design studies on the Sevilla-Cadiz line  s  R  1,00  Other  FS 
Pre-studies for connecting the hiah-speed lines in the Murcia reaion with the Mediterranean Arc and Madrid.  s  R  0,50  Other  FS 
Surveillance Analysis Support System (SASS)  s  AT  2,80 ™ 
FS 
Satellite navigation (EGNOS)-East Mediterranean  s  GT  0,60 ™ 
FS 
Feasibility study for the implementation of sole means satellite navigation.  s  GT  5,50  TM  FS 
Implementation of traffic management and traffic information services in the Central European area (CENTRICO) - p  MT  3,53  TM  DG 
Phase 3 
Study for traffic management and traffic information services in the Central European area (CENTRICO)- Phase 3  s  MT  3,17 ™ 
FS 
Implementation of traffic management and information services in Northern Europe - VIKING (Phase 2)  p  MT  1,19 ™  DG 
Study for traffic management and traffic information services in Northern Europe - VIKING  (Phase 2f  s  MT  5,46 ™ 
FS 
Study on  traffic management and traffic information services on  the TERN in  the South European  area  - SERTI  s  MT  3,10  TM  FS 
(Phase 3) 
Implementation on traffic management and traffic information services on the TERN in  the South European  area - p  MT  2,25  TM  DG 
SERTI (Phase 3)  · 
20 Study  for the  implementation  of traffic management  and  information  services  on  the  TERN  in  the  South  West  s  MT  0,50  TM  FS 
European area (ARTS) 
Implementation  of traffic management and  information services on  the  TERN  in  the  South  West  European  area  p  MT  0,63  TM  DG 
(ARTS) 
ATM-ARTEMIS (implementation)  lp  AT  1,40  TM  DG 
Construction works on  the  high  section of the  Maurienne  Motorway (A43)  :  Orelle tunnel,  Sorderettes tunnel  and  p  M  10,00  Other  DG 
1 pont des Chevres bridQe 
Port 2000 le Havre (studies)  s  p  0,50  Other  FS 
HST East (preparatory works)  1P  R  9,40  SP  DG 
HST East (technical studies)  s  R  3,60  SP  DG 
Studies on HST-South : Perpignan- Spanish border section  s  R  0,50  SP  FS 
VTMIS implementation  p  VT  0,29  TM  DG 
VTMIS studies  s  VT  0,07  TM  FS 
Preparatory  works  and  studies  "Peripheral  Road  of Attica"  (Eiefsina-Stavros-Spata  Airport  Motorway  &  lmittos  s 
Western Peripheral Motorway).  · 
M  8,00  SP  FS 
Technical studies of Patras By-Pass road links with the New Port and the city of Patras.  s  M  0,70  SP  FS 
Road study "Siatista - Kristallopigi"  s  M  0,25  SP  FS 
Studies for the new double track and high speed line  (normal gauge) from Ancient Corinthos until kilometre 40th of s  R  1,00  Other  FS 
the railway line  Corinthos-Patras 
Electronic Toll Collection on Motorways in Greece.  s  MT  0,20  TM  FS  I 
Study for motorway traffic management in Greece  s  MT  0,50  TM  FS 
Studies for the SSR Mode S Deployment in Italy (MOSDI)  s  AT  1,00  TM  FS 
Malpensa 2000  p  AP  4,00  SP  IR 
Bologna - G Marconi Airport : Landside and Airside Improvement Works  p  AP  1,91  Other  DG 
Study for the completion of the definitive project of the HS/CT railway section Verona-Venice.  s  R  3,00  SP  FS 
Feasibility study for the HST/CT railway branch Venice-Trieste-(Lubiana).  s  R  0,60  SP  FS 
Technological infrastructure for the railway line Venice-Tarvisio {Pontebbana).  p  R  3,40  Other  DG 
TechnoloQical infrastructure for the railway line Adriatica, section BoloQna - border Abruzzo/Molise.  p  R  8,00  Other  DG 
Upgrade  of the  gabarit  and  of the  electric traction  -line  Genoa  - lselle  a)  Genoa  - Novara,  phase  b)  Novara  - p  R  8,10  Other  DG 
Domodossola - lselle. 
Upgrade Verona's railway premises (direct connection with the Brenner line).  IP  R  4,00  SP  DG 
Luxembourg - Findel Airport : Terminal extension studies.  s  AP  1,25  Other  FS 
Electrification of LuxembourQ railway network  IP  R  1,00  Other  DG 
Study and pre-implementation of an Advanced Surface Movement Guidance and Control System (A-SMGCS)  s  AT  2,00  TM  FS 
Amsterdam - Schiphol Airp~rt :£iftb ru11_way studies.  s 
-~  AP  2,55  Other  FS 
-- --------·-·-----
21 Technical and design studies on the Dutch Section of the PBKAL  s  R  10,00  SP  FS 
Technical and desian studies Betuweline 1997  s  R  10,00  SP  FS 
Port study Groningen seaports (Delfziil and Eemshaven) "Turntable Groningen seaports"  s  p  0,35  Other  FS 
VTS - improvements in the Netherlands  p  VT  0,60  TM  DG 
New ATC centre in santa Maria  p  AT  2,00  TM  DG 
New Lisbon air traffic management and voice communications control systems- "GETALIS"  p  AT  1,00  TM  DG 
Lisbon Airport  : Expansion Studies : Phase 1 (1997).  s  AP  1,20  SP  FS 
New Lisbon Airport  :Location Studies: Phase 1 (1997).  s  AP  0,74  SP  FS 
Masterplan of the Port of Setubal  s  p  1,00  SP  FS 
Northern Line:  Installation of signalling, telecommunications and automatic high-speed controlling systems  Alberg.- p  R.  0,70  SP  DG 
Alfarelos; Pamp.-Quintans-Ovar 
Beira Baixa Line: studies on modernisation  s  R  1,25  SP  FS 
Northern Line: Studies on signalling and telecommunications on the sub-section Quintans-Ovar.  s  R  1,55  SP  FS 
Baltic Sea Telematic Platform, TEDIM  s  MM  0,60  TM  FS 
Helsinki  - Vantaa airport, construction of Middle terminal (Staae II)  p  AP  1,40  SP  DG 
Studies on road sections (E18) in the Nordic Trianale in Finland  s  M  0,90  SP  FS 
Construction and improvement of road sections (E18) in the Nordic Trianale in Finland  p  M  3,30  SP  IR  I 
Studies concerning the Euro-Arctic corridor in Finland.  s  MM  0,50  Other  FS 
Development of Port Infrastructure in the Nordic Triangle in Finland  s  p  0,70  SP  FS 
Studies on railways in the Nordic Triangle  s  R  0,50  SP  FS 
Construction and improvement of railwavs in the Nordic Triangle in Finland  'p_  R  3,70  SP  IR  I 
Acquisition of new icebreaker in the Nordic Trinale in Finland  j:l_  MM  3,00  Other  DG 
Construction of the Swedish access routes to 6resund  p  c  5,00  SP  DG 
E6 Lerbo- Torp road upgrading, Sweden  p  M  2,50  SP  DG  I 
Studies for Construction of a new double track: Helsingborg-Landskrona-Kavlinae  s  R  2,00  SP  FS 
Investigation for construction of a double track between Varberg City and Hamra  ~5  km)  s  R  1,40  SP  FS 
OSK: Construction of 6resund fixed link (linked to project N° 85)  p  R  10,00  SP  IR 
"Icebreaker 2000"  s  MM  0,50  Other  FS 
Pre-operational studies for the integrated use of ADS/CPDLC  s  AT  0,80  TM  FS 
Studies for traffic management and traffic information in Wales  s  MT  0,40  TM  FS 
A75 Stranraer to Gretna Trunk Road:  The Glen  p  M  1,30  SP  DG 
:English studies on the Ireland -UK -Benelux Road Link  s  M  1,70  SP  FS 
UK Ports - Group of Studies  s  p  0,70  Other  FS 
The  modernisation  of West Coast  Main  Line,  between  London  and  Scotland,  including works  to  allow  passenger  p  R  1,60  SP  DG 
trains to travel at SQeeds at UQ to 200 kQh 
22 Channel Tunnel Rail Link  s  R  24,00  SP  FS 
Feasibility study and associated design work for the modernisation of the West Coast Main Line.  s  R  7,40  SP  FS 
Implementation of traffic management and information services on the TERN in Alpine area CORVETTE (Phase 2)  IP  MT  1,10  TM  DG 
Study for traffic management and traffic information services on the TERN in Alpine  s  MT  1,35  TM  FS 
Study for the implementation of the Roman National Traffic Information Centre (ROMANTIC)  s  MT  1,00  TM  FS 
EURO VOL Mode 2 - Phase I  s  AT  1,00  TM  FS 
Stockholm-Art  and  a Airport, Studies for Runway 3 project  s  AP  0,80  SP  FS 
Strategic environmental assessment study of the corridor Nord in France  s  MM  0,07  Other  FS 
Strategic Environmental Assessment of the TENs· Corridor demonstration study for the Danube corridor  s  MM  0,04  Other  FS 
Strategic environmental assessment study in the trans-Pennine corridor in the UK  s  MM  0,15  Other  FS 
Strategic environmental assessment  study Adriatic corridor Ravenna ·Venice in Italy  s  MM  0,05  Other  FS 
Implementation of 8.33 kHz channel spacing - Phase I  IP  AT  0,50  Other  DG 
352,00 
7. 
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24 25 8.  ANNEX Vlll: MAJOR TEN PROJECTS FINANCED BY THE ERDF IN 1997 
Member State 
SPAIN: 
INTERREG II B  OTHERS 
GREECE: 
INTERREG II B 
PORTUGAL: 
INTERREG  II  BE 
1. Natural gas 
Programmed  Committ-
ERDF  ments up 
contribution  to 1997 
1994-99  (MECU) 
80,0  70,4 
Committ-
ments in 
1997 
(MECU) 
Ref./Obs. 
committed in '96 
committed in '96 
OTHEIRISIIIIIIIIIIIIII~~~~~~~~~~~~HJIIIIHIIIII 
2. Electricity 
Programmed  Committ-
MS  ERDF  ments up 
contribution  to 1997 
1994-99  (MECU) 
(MECU) 
perioc/1994  - 99 
SPAIN: 
Funds 
Committed 
in 1997 
(MECU) 
1997 
Ref./Obs. 
INTERREG  II 
Morocco 
12,7  4,7  1,8  committed in '96 
2,9  committed in '97 
GREECE: 
INTERREG II B  20,0  5,8 
ITALY: 
INTERREG II B  55,8  16,2 
ii'·mf~l~':::::,.:·!i:i!.:i,:[.,i:·'l':_:,_·'i:'=i:i.···j::·::!::I:::::::::,:=::;:::I:::=====~, 
26 Roads 
GREECE: 
PATHE 
VIA EGNATIA 
IRELAND: 
ITALY: 
UK: 
FINLAND: 
'· 
'TOT  AI;:  .. 
Railways 
GREECE: 
PORTUGAL: 
FINLAND: 
' 
TOTAL: 
Airports 
ITALY: 
TOTAL·. 
3. Roads 
Programmed  Committ- Committ-
ERDF  ments up to  ments in 1997 
contribution  1997 (MECU)  (MECU)  Ref./Obs. 
1994-99 
(MECU) 
period 1994  -99  1997 
907,0  501,0  280,0  committed end '96 
332,7  141,0 
168,3  139,0 
316,7  133,0  52,5 
249,0  - 28,8  committments made in 
1996 
40,8  6,4 
5,8  2,9  2,9 
·  . .  :  . .. : .. 
-~-
..  ~.;.;1_- '  -- •  .  -~-... "· 
. 1732,3  369,9  (1')  '·:.·.·  '  ·-~  -. 
4. Railways 
Programmed  Committ-
ERDF  ments up to 
contribution  1997 
1994-99  (MECU) 
(MECU) 
period 1994 ·  -99 
215,0  118,2 
213,0(2)  -
1,6  0,8 
1069,4: ..  ·.·. 503,5 
Programmed 
ERDF 
contribution 
1994-99 
(MECU) 
5. Airports 
Committ-
ments up to 
1997 (MECU) 
period 1994  - 99 
5,0 
54,0'  ··>:  ,. 
-' 
Funds 
Committed in 
1997 
(MECU) 
1997 
63,5 
72,6 
0,8 
.-.;:,  . :,: <J.'36;9:' 
Committ-
ments inJ997 
(MECU) 
1997 
; 
Rcf./Obs. 
committed end '96 
:e{~ ·.:.,::::r:: .. :.: ... / 
Ref./Obs. 
5,0  committment 
in 1997 
1  The total only includes those MS where there are estimated figures for TEN Ports 
GREECE: 
Programmed 
ERDF 
contribution 
1994-99 
6. Ports 
Committ-
mcnts up to 
1997 
(MECU) 
28 
Committ-
mcnts in 1997 
(MECU)  Rcf./Obs. 9.  ANNEX IX: MAJOR TEN PROJECTS FINANCED BY THE REGIONAL AND 
COHESION FuND UP To END 1997 
A. ESSEN specific projects - Cohesion Fund financing  • 
TOTAL 
PROJECT  Commitments 1993 - 1997  commitment 
to end 
1997 
1993  1994  1995  1996  1997  TOTAL 
93-97 
Mecu  Mecu  Mecu  Mecu  Mecu  Mecu  Mecu 
No 3. lllgh •peed Train South 
Madrid-Barcelona-Perpignan  8.02  0.00  0.00  0.00  157.6  165.6  299.8 
Madrid-Victoria-Dax  0.00  0.00  0.00  0.00  0.00  0.00  0.00 
Total project No.3  8.02  0.00  0.00  0.00  157.6  165.6  299.8 
No 7 Greek Motorways 
Patras-Alhens-Thessalonilti  45.35  13.06  0.00  124.07  59.67  242.15  242.15 
ViaEgnatia  26.42  9.21  40.74  0.00  65.4  141.77  164.32** 
Total project No.7  71.77  22.27  40.74  124.D7  125.07  383.92  406.47 
No  8.  Multlmodal Unk  Portugal -
Spain I Europe  ... 
Portugese section  23.82  28.80  0.00  0.00  128.83  181.45  565.24 
Spanish section  0.00  0.00  0.00  0.00  4.93  4.93  4.93 
Total project No 8.  23.82  28.80  0.00  0.00  133.76  186.38  570.17 
No9. 
Cork-Dublin-Belfast-Lame 
rail link 
Line upgrading  11.87  20.60  21.47  0.00  1.1  55.04  55.04 
No 13. Ireland!UK/Benelux 
N l/N7 road corridor in Ireland  8.50  40.19  30.83  30.16  44.24  153.82  236.53 
TOTAL SPECIFIC PROJECTS  123.9  111.8  93.04  154.23  461.77  944.76  1568.02 
•  Total amount of  assistance from Cohesion Fund in Commission decisions approved up to end December 1997 for U1e period to end 1999. 
••  It is expected that the Greek Govenunent will apply for a further 100 MECU in assistance for project No. 7 in  1998 and 1999 with the bulk 
to be committed to the Via Egnatia corridor. 
•••  Project No. 8 has changed in  scope in 1997 in  line with the agreement reached at llle Dublin European Council of December 1996. The 
priority project is now the 'Portugal-Spain-rest of  Europe multi-modal corridor'. In tl1e lig)Jt of  the enlargement of  the scope of  the project, the 
amount of  Cohesion Fund assistance conunitted in 1997 and later years is considerably larger tl1an in t11e  1993-1996 period. 
29 10. ANNEX X: EIB LOANS FOR TEN AND TEN-RELATED PROJECTS IN 1997 
TEN-TRANSPORT 
Loans 
(ECUm)  approved 
1. ESSEN PRIORITY PROJECTS AND RELATED PROJECTS  11.157 
HIGH SPEED TRAIN/COMBINED TRANSPORT NORTH SOUTH (DElAT/lT)  384 
HIGH SPEED TRAIN PBKAL (FRIBEIOEINUUK)  2.332 
HIGH SPEED TRAIN SOUTH (ES/FR) 
HIGH SPEED TRAIN EAST (FRIDEILX) 
BETUWE LINE : COMBINED TRANSPORT (NUDE) 
HIGH SPEED TRAIN/COMBINED TRANSPORT FRANCE-ITALY (FRIIT) 
GREEK MOTORWAYS (GR)  2.33' 
PORTUGAL-SPAIN MOTORWAY (PT/ES)- wider project  2.060 
RAIL LINK CORK-DUBLIN-BELFAST-[LARNE-STRANRAER) (IE/UK)  44 
MALPENSA AIRPORT (IT)  29~ 
FIXED RAIL/ROAD LINK BETWEEN DENMARK AND SWC:::JEN  p;~'SE)  1.841 
NORDIC TRIANGLE (NO/SE/FI)  1.738 
IRELAND- UNITED KINGDOM- BENELUX ROAD LINK (UK/IE)  131 
WEST COAST MAIN LINE (UK) 
~ 
2. OTHER TRANSEUROPEAN NETWORKS PROJECTS  16.866 
2.1  Road network  6.153 
2.2 Rail network  6.211 
2.3 Inland waterway network and inland ports 
2.4 Seaports  662 
2.5 Airports  3.611 
. 2.6 Combined transport network  29 
2. 7 Shipping information and management network 
2.8 Air traffic management network  200 
2.9 Positioning and navigation network 
TOTAL IN THE EU  28.023 
3. PROJECTS IN  CENTRAL & EASTERN EUROPE  2.381 
3.1  Road corridors  1.151 
3.2 Rail corridors  876 
3.3 Ports  89 
3.4 Airports & ATC  265 
93  94 
1.346  1.137 
370  286 
171  143 
805  534 
104 
60 
11 
562  802 
241  436 
182 
59  32 
224  152 
38 
1.908  1.939 
469  397 
168  153 
247  138 
15 
54  91 
Updated: 31  December 1997 
Finance contracts signed 
95  96  97  Total 
1.603  1.189  1.601  6.876 
350  350 
230  119  450  1.455 
34  159  300  807 
598  66  2.003 
44  44 
20  104  228 
128  390  283  801 
149  417  464  1.090 
50  38  99 
2.216  2.315  3.342  9.237 
833  1.409  1.191  4.110 
857  674  1.432  3.145 
299  32  35  457 
139  190  671  1.376 
5  10  13  28 
83  121 
3.819  3.504  4.943  16.113 
270  553  427  2.116 
176  315  262  1.074 
40  238  75  738 
54  20  89 
70  215 
1  TOTAL  ----·· --··--·1 ·  30.4{)4[ 2.3772.3364-:D89  4.057  5.370  1!18.2291 BEIIEIB  TEN-ENERGY  Updated: 31  December 1997 
Loans  Finance contracts signed 
(ECU m)  approved  93  94  95  96  97  Total 
1. ESSEN PRIORITY PROJECTS & RELATED PROJECTS  2.548  207  315  523  695  300  2.040 
1.1  Projects in the European Union  1.261  7  153  333  352  8413 
ELECTRICAL INTERCONNECTION GREECE • ITALY  100 
ELECTRICAL INTERCONNECTION FRANCE- !TAL  Y 
ELECTRICAL INTERCONNECTION FRANCE • SPAIN 
ELECTRICAL INTERCONNECTION SPAIN - PORTUGAL  57  6  50  56 
EAST-WEST ELECTRICAL INTERCONNECTION DENMARK 
NATURAL GAS NETWORK GREECE  526  7  200  207 
NATURALGASNETWORKPORTUGAL  354  153  102  102  357 
GAS INTERCONNECTION PORTUGAL- SPAIN  224  224  224 
fA)  1.2 Projects with neighbouring countries  1.287  200  161  190  343  300  1.194 
.......  GAS PIPELINE ALGERIA- MOROCCO- EUROPEAN UNION  941  200  162  190  300  852 
GAS PIPELINE RUSSIA· POLAND- EUROPEAN UNION  346  343  343 
2. OTHER TRANSEUROPEAN NETWORKS PROJECTS  3.011  160  401  387  720  554  2.222 
2.1  Transeuropean electricity network  1.314  160  142  91  256  298  947 
2.2 Transeuropean gas network  1.697  259  296  464  256  1.27~ 
L_____.__I  __  U_I AL IN  I Ht::  t::U  :J.:»:>l:l  ;st)(  715  .  l:I1U  1.415  654  4.21:1:.! 
3. PROJECTS WITH NEIGHBOURING COUNTRIES  80  80  80 
3.1  Transeuropean electricity network  80  80  80 
3.2 Transeuropean gas network 
I  TOTAL  I  5.6391  367  795  910  1.415  854  II  4~3421 BEIIEIB  TEN-TELECOM  Updated: 31  December 1997 
Loans  Finance contracts signed 
(ECU m)  approved  93  94  95  96  97  Total 
1. PROJECTS IN THE EUROPEAN UNION  8.559  1.005  2.100  839  1.602  1.880  7.426 
1.1  Networks & Trunk Echangas  5.466  954  2.006  786  881  486  5.113 
1.2 Mobile Telephony  2.522  51  72  53  421  1.394  1.991 
1.3 Satellites & Stations  571  22  300  322 
~ 
2.PROJECTS WITH NEIGHBOURING C'OUNTRJES  1.562  110  300  130  115  357  1.012 
2.1  Networks & Trunk Echanges  1.202  110  300  130  100  312  952 
2.2 Mobile Telephony  360  15  45  60 
2.3 Satellites & Stations 
1  TOTAL  1  10.1211  1.115  2.4oo  969  1.111  2.237  :::;ra:4381 11.  ANNEX XI: ElF GUARANTEES FOR TEN AND TEN-RELATED PROJECTS IN 1997 
TRANSPORT 
Date  Project  Country  Amount*  %total 
17/12/97  Rion-Antirion Bridge  I  Greece  55  16 
Sub-total  55  16 
TELECOMMUNICATIONS 
Date  Project  Country  Amount*  %total 
31/07/97  MATAV  non-EU  26.03 
29/08/97  Omnitel (senior)  Italy  51.49 
02/10/97  Digifone  Ireland  25.97 
15/10/97  Omnitel (subordinated)  Italy  51.49 
23/10/97  Bouygues Telecom  France  113.43 
16/12/97  Mobistar  Belgium  8.09 
Sub-total  276.50  82 
ENERGY 
Date  Project  Country  Amount*  %total 
05/06/97  Lusitaniagas  Portug_al  3.71  1 
Sub-total  3.71  1 
Is projects  All TEN  335.22 
*MECU 
33 